
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION IX 

75 Hawthorne Street 
San Francisco, CA 94105 

MEMORANDUM 

DATE: March 17, 2014 

SUBJECT: Action Memorandum 

- Yosemite Slough Site, San Francisco, CA 

Site 10 # CAN000908486 

FROM: C-D Craig Cooper, Remedial Project Manager 

TO: 

THRU: 

Yvonne Fong, Remedial Project Manager 

Angeles Herrera, Assistant Director, Superfund Division 

John Chesnutt, Section Chief, Superfund Division 

~~Rachel Tennis, Attorney-Adviser, Office of Regional Counsel 

I. PURPOSE 
' 

SFUND RECORDS CTR 

2295320 

The purpose of this Action Memorandum (AM) is to request and document approval of the 

selected non-time critical removal action '(NTCRA) described herein for the Yosemite Slough Site 

(also known as the Yosemite Creek Sediment Site or Site) located near 1250 Yosemite Avenue, 

San Francisco, California, 94124. The EPA CERCUS Site 10 Number for this Site is 

CAN000908486. 

This AM is not using the On-Scene Coordinator (OSC) $50,000/$250,000 delegation and warrant 

authority. There are no nationally significant or precedent-setting issues assoCiated with the 

removal action described herein. 

This AM is based on the Final Engineering Evaluation/Cost Analysis (EE/CA) for the Site dated 

December 2013. 
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II. SITE CONDITIONS AND BACKGROUND 

A. Site Description 

1. Removal site evaluation 

The environmental medium of concern is contaminated sediment. The Site gen~rally consists 

of sediment within Yosemite Slough below the mean high water line (MHWL) and the 

approximate Site boundary is shown in Figure 1. A formal survey will be required during the 

·removal action design phase to establish the official boundaries of the Site. 

As discussed in this AM, hazardous substances have historically been released to the Site and 

present an imminent threat to human health and the environment. A Superfund site · 

investigation and listing site inspection has been conducted for the Site. The Site is not 

currently on or proposed for the National Priorities list (NPL). 

2. Physical location 

The Site is located between Hunters Point Shipyard (HPS) and Candlestick ~oint in the Bayview 

neighborhood of southeastern San Francisco, California (Figures 1 and 2). The Site is 

approximately 1,600 feet long and 200 feet wide, with an area of approximately 414,000 square 

feet. The approximate location of the Site is 3r 43' 25" north latitude, 12r 23' 07" west 

longitude near the street address of 1250 Yosemite Street, San Francisco, California, 94124. 

In addition, there are certain suitable areas in very close proximity to the Site where it is 

necessary to implement the cleanup response action. These areas are considered to be "on­

site" (40 Code of Federal Regulations [CFR] 300.5). Examples of such areas include ar,eas used 

for project staging or sediment dewatering as described in this AM. 

As shown on Figure 2, the south, west, and north sides of the Site are contiguous with the 

Candlestick Point State Recreational Area (CPSRA) which is operated by the California 

Department of Parks and Recreation ·(COPR). The majority of lands within the Site, specifically 

the water-covered lands below the mean high tide line, are owned by the City and County of 

San Francisco pursuant to a land grant from the State of California under .the Bu.rton Act of 

1968, 1986 Cal. Stat. Ch. 1333. Certain other submerged lands and tidelands within the Site 

boundaries are owned by the California State lands Commission (CSLC), which leases them to 

· the. COPR. Small remaining portions of the Site are privately owned. The east edge of the Site is 

contiguous with a portion of San Francisco Bay called "South Basin." Most of South Basin is 

encomp,assed within the HPS Parcel F, which is owned by the U.S. Navy. 
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The Site is surrounded by several blocks of light industrial and commercial properties, including 

metal works shops, an auto salvage yard, auto rep~ir shops, wood-working and cabinet shops, 

tile and stone shops, a green waste recycling facility, and other light industrial operations. The 

light industrial zone transitions to a large residential district to the north, west, and south 

known as San Francisco's Bayview neighborhood. Gilman Playground and Brett Harte 

Elementary School are located approximately 0.5 miles south of the Site. Approximately 0.5 

miles southeast of the Site is Candlestick Park, a large stadium with an associated parking lot. 

HPS and Candlestick Park properties are included in a large redevelopment project called the 

Bayview Hunters Point Redevelopment (BVHP) Plan1
, which consists of recreational, residential, 

and G:ommercial reuses for the area. Portions of the CPSRA immediately adjacent to the Site 

are currently being restored for purposes of creating wetland habitat. 

The Site community consists of those living or working in the 94124 zip code, which covers 

approximately 5 square miles and has a population of approximately 35,000. San Francisco's 

total population is approximately 850,000. 

A search of the California Department of Fish and Game Natural Diversity Database found no 

documented occurrences of special status species within the Site. Two special status species 

may occasionally forage within subtidal and intertidal areas of the Site: the California brown 

pelican and double-crested cormorant. However, these two birds do not nest within or 

adjacent to the Site. The special status species California clapper rail and green sturgeon were 

retained in the EE/CA because Yoser:nite Slough may provide appropri~te habitat for these 

species in the future. A detailed evaluation of potential risks to the clapper rail and green 

sturgeon is provided in Appendix A of the EE/CA. 

In accordance with Section 106 of the National Historic Preservation Act (NHPA}, EPA 

commenced a formal consultation process with Native American stakeholders identified for San 

Francisco County by the Native American Heritage Council. Section 106 consultation is required 

due to future ground-disturbing activities that may be associated with response actions at the 

Site. A formal consultation meeting between EPA and Native American stakeholders occurred 

on August 31, 2012. This consultation process will continue if requested by Native American 

stakeholders. The EPA will continue its compliance efforts in accordance with NHPA Section 

106 during the design stage for this project. 

3. Site characteristics 

During typical daily tidal cycles, the western (upgradient) portions of the Site become an 

exposed mudflat. The eastern portion of the Site is exposed as a mudflat only at lower tides. 

1 For more information, visit the following Web site: http://www.sfredevelopment.org/index.aspx?eage=53. 
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At mean high tide, 3 to 6 feet of bay water covers the Site depending on the location within the 

Site. The sources of contaminated sediments at the Site likely originated throughout the 

broader Yosemite Creek Basin watershed and include the following: 

• Industrial activities in the Yosemite Creek drainage basin, which released contaminants 

and contaminated sediments that were transported to the Yosemite Slough by way of 

the combined storm and sewer system; 

• Non-native fill material placed along the Yosemite Slough banks and which at times may 

have been placed directly in the Slough during the late 1940s and 1950s, which erode 

into the Slough; 

• Potential undocumented commercial and industrial discharges directly into Yosemite 

Slough; 

• Urban runoff of storm water discharging directly into Yosemite Slough; 

• Groundwater transport of contaminants into Yosemite Slough; 

• Regular flooding of both Armstrong and Griffith pump stations at high tide flowing back 

into the Slough; and 

• Release of contamination from materials placed during filling and/or development 

activities. 

4. Release or threatened release into the environment of a hazardous substance, or pollutant 

or contaminant. 

Hazardous substances as defined by section 101(14) of CERCLA, known to be present at the Site 

include metals (cadmium, chromium, copper, lead, mercury, silver, and zinc), total petroleum 

hydrocarbons, total polychlorinated aromatic hydrocarbons, pesticides (aldrin, chlordanes, 

dichlorodiphenyltrichloroethanes, dieldrin, and heptachlor), and polychlorinated biphenyls 

(PCBs). As discussed in Section V, key hazardous substances at the Site are PCBs and lead. 

Area-weighted average concentrations for PCBs and lead in the top one-foot interval of the Site 

sediment are provided in Table 1. 

Table 1: Area-Weighted Average Concentrations in the Top 1-foot Interval in Yosemite Slough 

Site Sediment 

Contaminant Area-Weighted Average Concentration 

Lead 359 mg/kg 

PCBs 5,049 llg/kg 

mg/kg = milligram per kilogram j..lg/kg = microgram per kilogram 

Note: See Table 4 for sediment cleanup remediation goals. 

Action Memorandum- Yosemite Slough Site 
March 2014 Page4 



Table 2 presents an estimate of the volume of sediment exceeding PCB and lead remedial goals 

in each 1-foot depth interval at the Site. 

Table 2: Estimated Volumes of Sediments Containing PCBs and Lead above Remedial Goals at 

Yosemite Slough Site 

.:o~Jith)nteN~ir(te~t) ... ·:. j'·-·:-- ::>~ :~ •' . 
.• ¢Qn(amfrtat~d;Voli{m~:(~q~i~5/~f,q$) ~ /~~~ / .~ .. ~=,- ~.~~:~-: ~-r~.~···.· •;:' I 

' " 

Oto 1 ·5,500 
1 to 2 12,100 
2 to 3 8,300* 
3to4 4;300*· 

4to 5 O* 
*Note: As explained in Section Ill of this AM, PCB and lead contamination deeper than two feet does not likely 

pose a significant current or future risk to Site receptors. 

For purposes of this AM, the EPA has determined that applying conservative lead and PCB 

cleanup levels to the top 2 feet of Site sediments includes an appropriate margin of safety for 

identifying all Site contamination that may pose unacceptable risk. During the design phase for 

the selected response action, the EPA will re-evaluate this assumption based on information 

collected as part of additional pre-design technical studies. 

A 2005 hydrodynamic study found that the western and central portions of Yosemite Slough to 

be low energy environments with minimal deposition and erosion potential. Toward the 

eastern portion of the Site (the mouth of the slough), tidal energies appear to increase, 

elevating erosion potential. At this time, the EPA believes the generally accepted sediment bed 

change in most of Yosemite Slough ranges between -1.0 cm/yr (sediment scouring) and 0.5 

cm/yr (sediment accumulation) as a result of tidal fluctuations and tidal .flows. EPA will require 

additional hydrodynamic modeling of the Site during the response action design phase to 

better estimate net erosion potential within the Site based on the current and future pr9jected 

geometries of the slough. 

5. NPL Status 

The Site has previously been referred to the EPA Region 9 NPL site assessment program. EPA 

completed a Hazard Ranking System (HRS) rating for the Site and the Site was deemed eligible 

for listing on the NPL. However, at this time, the Site is currently not listed nor proposed for 

listing on the NPL. 

6. Maps, pictures, and other graphic representations 

Site boundaries and adjacent features are present in Figures 1 and 2. Additional Site maps and 

photographs of the Site are provided in the EE/CA. 
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B. Other Actions to Date 

To date, no prior removal or other cleanup actions have addressed contamination within the 

Site boundaries. 

There are cleanup actions occurring on properties adjacent to the Site. As part of its wetlands 

restoration project at Yosemite Slough, the CDPR is identifying and addressing contamination 

on State Parks property adjacent to the Site pursuant to California Regional \'\fater Quality 

Control Board Order Number R2-2007-0046 dated July 11, 2011. Also, as stated above, the U.S 

Navy owns Parcel F, a water-based sediment parcel in the South Basin area of San Francisco Bay 

located immediately east of the Site. Parcel F is one of several operable units of the Hunters 

Point Naval Shipyard NPL Site. The Navy has recently completed its remedial investigation and 

feasibility study (RI/FS) of Parcel F and the Proposed Plan for Parcel F is scheduled to be 

released by the Navy in 2014. 

EPA has been in close coordination with CDPR, the U.S. Navy, and the California Regional Water 

Quality Control Board (RWQCB) to ensure that planned cleanup actions at the Site are 

consistent and in coordination with on-going and planned cleanup actions on CDPR and U.S. 

Navy properties. 

C. State and Local Authorities' Roles 

1. State and local actions to date 

In March 1999, the RWQCB listed the Site in its Final Regional Toxic Hot Spot Cleanup Plan. 

The San Francisco Public Utilities Commission (SFPUC) carried out studies of Site sediments in 

1999 and 2004. In 2007, the RWQCB formally requested assistance from the U.S. EPA to 

address the release and threat of pollutants and contaminants at the Site. In 2009, U.S. EPA 

carried out a removal assessment of Site sediments and issued its report in 2011. 

2. Potential for continued State/local response 

No State cost share under CERCLA is anticipated at this time. EPA will provide the State of 

California with advance notification should EPA recommend proposing the Site for the NPL or if 

any State cost share under CERCLA is applicable to this Site. In light of RWQCB's lead regulatory 

role at the adjacent CDPR wetlands restoration project, there is potential for the State to 

participate in regulatory oversight during the design, implementation, and monitoring of the 

response action at the Site. 
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Ill. THREATS TO PUBLIC HEALTH OR WELFARE OR THE ENVIRONMENT, AND STATUTORY AND 

REGULATORY AUTHORITIES 

Section 300.415(b)(2) of the National Contingency Plan (NCP) provides factors for determining 
the appropriateness of a removal action. The fact9r most applicable to current conditions at 
Yosemite Slough is the actual or potential contamination of sensitive ecosystems. Oth~r factors 
that may be applicable include: high levels of hazardous substances (e.g., PCBs) in sediments 
largely at or near the surface that may migrate; and actual or potential exposure to nearby 
human populations, animals, or the fopd chain from hazardous substances or pollutants. 

A. Actual or Potential Contamination of Sensitive Ecosystems 
. . 

The Site originally consisted of an extensive natural tidal wetland area. large areas of Yosemite 

Slough were filled during World War II, leaving a narrow channel that now comprises the Site. 

Since the 1950s, the land immediately surrounding the Site has consisted of active or 

abandoned industrial or commercial operations, eroded asphalt pavement, and areas 

vegetated with ruderal (non-native) plants and weeds. The Biologically Active Zone (BAZ) is the 

top layer of Site sediment where the majority of biological activity occurs. The Site BAZ is 

assumed to consist of the top 6 inches (approximately 15 centimeters) of Site sediments. The 

average concentrations of PCBs and lead in the top foot of Site sediment are presented in Table 

1. In the top one foot of Site sediments, which includes the BAZ, average PCBs concentrations 

are 13 times greater the acceptable average Site cleanup level for PCBs. In addition, elevated 

PCB concentrations have been detected down to four feet deep in Site sediments. The Site 

contamination, especially PCBs in the BAZ, presents a current and future threat to the Site 

ecosystem and a threat to the success of wetlands restoration efforts in areas adjacent to the 

Site. Species threatened by Site contamination include the following: 

• Benethic infauna and Epibenthic organisms. These receptors consist of organisms, such 

as invertebrates, that are in contact with the top layer of Site sediment. Many species 

of infauna are also filter feeders or otherwise process sediment during feeding. 

• Shallow Bay Fish. Fish, such as Pacific Herring, northern anchovy, lingcod, starry 

flounder, jacksmelt, and several surf perches may visit the Site and have direct contact 

with Site sediment, and may ingest Site sediment as they forage. 

• Waterfowl and Wading Birds. Waterfowl and wading birds that may visit the Site 

include double-crested cormorant, and several dabbling and diving ducks, such as the 

s~:~rf scoter. These birds may be directly exposed to contaminated se~iment as a result 

of ingestion of contaminated prey, ingestion of contaminated sediment, or ingestion of 

vegetation with contamination during feeding. 
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• Raptors. Aquatic-feeding raptors, such as the osprey, hawks, and eagles may be 

indirectly exposed to Site contaminants as they ingest contaminated fish from the water 

column. 

!' Marine Mammals. Marine mammals, such as the California sea lion and habor seal, 

have been observed in waters near HPS. Marine mammal use of the Site is less likely 

due to the shallow water conditions; however, occasional visitation to the Site is 

• possible. 

Due to the primarily intertidal, marine mudflat habitat at Yosemite Slough, Site ecological risk is 

most acute to benthic feeding and piscivorous birds (e.g., surf scoter). Two special status 

species may occasionally forage at the Site: the California brown pelican and the double­

breasted cormorant. Based on existing habitat conditions, there is a low potential for 

occurrence on the Site of other special status species. However, efforts are now underway to 

restore wetland habitat adjacent to and immediately north of the Site and plans are in place for 

wetland restoration immediately to the south of the Site. In addition, immediately to the 

northeast ofthe Site, the U.S. Navy is planning marine wetlands restoration in Parcel E-2 ofthe 

Hunters Point Shipyard. Once complete, the Yosemite Slough area wetlands restoration will 

provide several acres of newly restored marine wetlands, two isolated bird nesting islands 

including one designed specifically for special status species, nursery areas for fish and benthic 

organisms ~nd transitional and upland areas to buffer future sensitive habitats. It is anticipated 

that wetlands and habitat improvements surrounding the Site might attract additional wildlife, 

including state and federally listed threatened or endangered species such as the California 

Clapper Rail and the green sturgeon. 

B. Actual or Potential Exposure to Nearby Human Populations, Animals, or the Food Chain 
from Hazardous Substances or Pollutants 

High levels of hazardous substances, especially PCBs, in the Site BAZ, constitute a significant 

threat to public health, public welfare, and the environment. PCBs have been demonstrated to 

cause a variety of adverse health effects and are classified as a probable human carcinogen. 

PCBs have been shown to cause cancer in animals. PCBs have also been shown to cause a . . . 
number of serious non-cancer health effects in animals, including effects on the immune 

system, reproductive system, nervous system, endocrine system, and other health effects. 

Studies in humans provide supportive evidence for the potential carcinogenicity and non­

carcinogenic effects of PCBs. lead can affect almost every organ and system in the human 

body. The main target for lead toxicity is the nervous system, in both adults and children. 

Contaminants such as PCBs and lead can persist in Site sediments over long periods of time. 

Direct exposure results from contact with contaminated Site sediment. Indirect exposure 
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results from contact with contaminants that have been transferred from Site sediments to 

another exposure medium, such as water or biota. Relevc:mt exposure pathways to both 

humans and ecological receptors include: 

• Direct contact with contaminated sediment. Exposure to contaminants occurs when 

external surfaces (e.g., skin) comes in direct contact with the contaminated sediment. 

• Ingestion of contaminated sediment. Exposure to contaminants occurs incidentally 

during exposure by ingesting bay water with suspended contaminant sediments. 

• Exposure via the Food Web. Indirect exposure pathways include ingestion of food/prey 

that has become contaminated through direct or incidental exposure to sediment 

contaminants. For example, human receptors potentially exposed at the Site include 

persons who fish and/or collect shellfish at the Site and/or consume the sea products 

that they obtain. . 

For h~mans and avian/mammalian wildlife, health risks resulting from exposure to 

contaminants via dermal contact with sediments is typically considered minor compared to the 

ingestion pathway. However, both external contact and ingestion of contaminated sediment 

can be important for fish and aquatic invertebrates. Bioconcentration and biomagnification are 

processes that affect exposure, especially in aquatic-based food webs. Bioconcentration is the 

increase in concentration of a chemical in an organism resulting from tissue absorption levels 

exceeding the rate of metabolism and excretion. Metals and organic compounds may 

bioconcentrate. Bioniagnifkation occurs when concentrations of a chemical in biota increase 

with successive trophic levels. Biomagnification is best known with regard to persistent organic 

chemicals, such as PCBs, but can also occur for organically transformed metals. 

Studies conducted by the City of San Francisco demonstrated that tissue results from bentnose 

clams, Macoma nasuta, exposed for twenty-eight days to surface sediments from the Site were 

elevated in PCBs and certain pesticides compared to tissues of the same clams grown in non­

contaminated reference area sediments from elsewhere in the San Francisco Bay. The results 

concerning uptake of PCBs in the clam tissue are presented below (see Table 3). 

Table 3: Bent nose Clam Tissue Study Results for PCBs 

PCB Concentrations in Clam Tissue (nanogram of PCB/ gram of 
dry tissue). PCBs are the sum of 20 PCB congeners. 

Minimum Maximum Mean 
Bentnose Clams from 381.4 1039.9 591.5 
Yosemite Slough Sediment 

Bentnose Clams from 10.5 36.7 27.0 
Reference Sediment 
(Reference: Sediment Investigation at Yosemite Creek; prepared by Battelle Inc., May 5, 2004) 
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The presence of elevated levels of PCBs in bentnose clams demonstrates the threat of exposure 

to Site ecosystems and to human populations and the food chain from contaminants at the 

Site. 

' In 1994, the California Office of Environmental Health Hazard Assessment (OEHHA) issued a fish 

consumption advisory for the entire San Francisco Bay due to elevated levels of PCBs, mercury, 
I 

and other chemicals in popular sport fish at concentrations that posed potential human health 

risks. Sport fish monitoring in the Bay has been conducted on a five year cycle since 1994. 

Based .on this recurrent monitoring in San Francisco Bay, the fish consumption advisory remains 

in place. 

C. High Levels of Hazardous Substances (e.g., PCBs) in Sediments Largely At or Near the 

Surface That May Migrate 

Conta~inants at the surface of the Site sediments can be resuspended and released during 

natural process (e.g., major storm events, wind chop, and bioturbation). Releases occur when 

the contaminants are transferred from sediment pore water and sediment particles into the 

water column. Resuspended contaminated sediment disperses into the overlying water and 
I 

then 'resettles elsewhere within the Site or is potentially transported via tidal currents for 

subsequent resettling in adjacent areas. Based on hydrodynamic modeling conducted in 2005, 

the western portion of the Site has the least sediment scouring and wave climate is mild. 

Middle and eastern portions of the Site experience the strongest flood and ebb tides. 

Although this hydrodynamic study generally concluded that noticeable resuspension of 

sediment bed or bed scouring is low, limited scour in these portions of the Slough is present. 

In addition, recent wetland restoration along the borders of the Site may have changed the 

scour and sediment migration potential within the Site. Therefore, the actual hydrodynamics 

of the Site in its final p9st-wetlands configuration are unknown and represent a concern for 

increased potential resuspension, erosion/scour, migration and redeposition within the Site and 

in Site-adjacent areas. In addition, based on the current configuration of the combined sewer 

overflows (CSO} at the Site, it is possible that severe rain events may cause uncqntrolled CSO 

overflow into the Site and thereby cause hazardous substances at the Site to scour and migrate 

to areas elsewhere within the Site or to adjacent areas. 

IV. ENDANGERMENT DETERMINATION 

The information presented in this AM indicates that actual or threatened releases of hazardous 
I 

substances from the Site may present an imminent and substantial endangerment to public 

health or welfare, or the environment. 
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V. SELECTED ACTIONS AND ESTIMATED COSTS 

A. Selected Actions 

1. Selected action description 

Removal Action Objectives 

The removal action objectives (RAOs) for the selected removal action are as follows: 

• Protect Current and Future Beneficial Uses. Remediate COCs in a manner that provides 

protection of human health and the environment based on reasonably anticipated 

current and future beneficial uses of Yosemite Slough, including those described in the 

Regional Water Quality Control Board's Basin Plan2 and the California State Parks 

General Plan for the CPSRA3
; 

• Protect Human Health. (a) Limit or reduce the potential risk to human health from the 

exposure to COCs through consumption of shellfish; (b) limit or reduce the potential for 

biomagnification of COCs to higher trophic levels in the food chain to reduce the risk to 

human he~lth from consumption of sport fish; and (c) limit or reduce the potential risk 

associated with direct contact with sediment contaminated by COCs, including contact 

by workers and the general public; (d) Limit or reduce. the potential risk to human health 

by achieving sediment remediation goals identified in Table 4 of this AM; 

• Protect Wildlife. (a) Limit or reduce the potential risk to benthic feeding and piscivorous 

birds from exposure to COCs, including risk associated with consumption of 

contaminated prey and incidental ingestion of sediment; (b) Limit or reduce the 

potential risk to ecological receptors by achieving sediment remediation goals identified 

in Table 4 of this AM; 

• Support and Protect Healthy Aquatic and Benthic Communities. (a) Limit or reduce the 

potential risk to aquatic and benthic communities; and (b) establish post-remedial 

slough bottom conditions that support slough habitat; 

• Prevent Site Recontamination and Prevent Contaminant Migration to Adjacent Areas. 

Provide a remedy that (a) prevents, to the extent practicable, the migration of 
. . 

resuspended sediment during or following any removal operations to adjacent areas 

(e.g., California Parks wetland restoration areas, other wetland restoration areas, and 

South Basin), and; (b) ensures that the Yosemite Slough is not re-contaminated 

following remediation (i.e., permanence of the remedy); 

2 Comprehensive Water Quality Control Plan for the San Francisco Bay Basin (as required by the Porter-Cologne 
Water Quality Control Act, Cal. Water Code Section 13240), Chapter 2- Beneficial Uses and Chapter 3- Water 
Quality Objectives for turbidity, dissolved oxygen, and toxicity (see Basin Plan Tables 3-3 and 3-3B). 

3 Candlestick Point State Recreational Area Final General Plan and Program Environmental Impact Report dated 

January ~013. 
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• , Protect local properties, residents, workers, and natural resources during sediment 

remediation. Provide a remedy that limits or reduces, to the extent practicable, 

potential impacts on the surrounding community and environment during cleanup 

action activities (e.g., traffic, safety, dust, air emissions, odor, noise, potential for spills, 

carbon footprint, and business disruption); and,. 

• Provide a Cost Effective Remedy. Provide a remedy that provides the greatest value 

: (i.e., cost-effectiveness) while still meeting the above RAOs. 

Sediment cleanup levels 
The Site RGs presented in Table 4 are the sediment cleanup levels for the Site. The Site RGs 

must be achieved upon completion of the construction phase of the selected removal action. 

The Effectiveness Monitoring Plan (see section on Selected Removal Action) will establish a 

testing protocol to determine if Site RGs and RAOs are being achieved. 

The Site RGs for PCBs in sediment are based on human health and ecological risk assessments 

conducted by the U.S. Navy for HPS Parcel F and EPA understanding of the Navy's response to 

regulatory comments on the Parcel F feasibility study. The relevant exposure pathways and 

receptors at Site (as described in Section Ill) are similar to pathways and receptors evaluated for 

HPS Parcel F. The Navy's risk assessment studies for HPS Parcel F considered both 

bioconcentration and biomagnification when developing RGs protective of both human and 

ecological receptors. Based on the human health risk assessment for HPS Parcel F, preliminary 

remedial goals for PCBs in sediment ranged from 135 ~g/kg to 13,500 ~g/kg for cancer risks of 1 

X 10-6 to 1 X 10-4
, respectively. A level of 1,350 ug/kg PCB which corresponds to a 1 X 10-5 

cancer endpoint was initially selected for the protection of human health. The ecological risk 

assess~ent for HPS Parcel F derived a Not-to-Exceed (NTE) PCB concentration of 1,240 ~g/kg 

PCBs as protective of ecological receptors assuming an ecological Site Use Factor4 (SUF) of 0.5. 

The Navy's feasibility study ultimately selected a NTE value of 1,240 ~g/kg PCB as the sediment 

remedial goal for Parcel F. In response to Regulatory Agency comments on the Parcel F 

feasibility study, the Navy presented additional data. indicating that application of this NTE RG in 

Parcel F would create a post-remedial area-weighted average (AWA) of 386 ~g/kg PCB in the 

top foot of sediment .which in turn provides protectiveness to ecological receptors at a SUF of 

1.0 and human health risk at approximately 3x10-6
• The PCB cleanup goal for sediment in 

Parc~l F was based on the protection of ecological receptors that were determined also to be 

protective of human health. As explained in the Yosemite Slough EE/CA, Section 4.2.2.1, EPA 

determined that application of both the 1,240 ~g/kg PCB NTE RG and the 386 ~g/kg PCB AWA 

RG are essential for a protective cleanup at Yosemite Slough. 

4 Site Use Factor means the fraction of which an ecological receptor's total exposure occurs at a site. 
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A sediment remedial goal for lead was not determined at HPS because lead was determined to 

be co-located with P~Bs. The Site RGs for lead are based on NOAA effects range median (ERM) 

for ecological receptors. .EPA has determined that the Site RGs for lead based on the 

protection of ecological receptors are also protective of human health receptors because the 

lead RGs are consistent with EPA Region 9's Regional Screening Level (RSL) for lead in 

residential soil of 400 mg/kg and human receptors would be exposed to lead in Site sediment to 

a much lesser extent than under the typical residential scenario. In summary, EPA has 

determined that the Site RGs for PCBs and lead constitute fully protective standards to address 

Site-related risks to human health and the environment. 

t>,o ... t,.,.---~....:~-.;~:~ ~.....,.;;..;.,~ .... ~ .............. .J.;....:...........,;~~...:.,;...__ ...... __ w..-_..._.__, __ ._. ~--·-· ·~~:---~· -t-t-.~k ..... ~-:---· -·· 

Total PCBs 1,240 llg/kg or less at a given location and an HPNS F Parcel F FS 
overall Sitewide area-weighted average of 386 and Yosemite Slough 
11g/kg or less EE/CA 

Lead 436 mg/kg or less at a given location and an NOAA ERM and Yosemite 
overall Sitewide area-weighted average of 218 Slough EECA 
mg/kg or less 

Notes: The remedial goals for PCBs at Yosemite Slough are based on exposure point concentrations to ecolog1cal receptors 
within the biological active zone (BAZ). As described in the Yosemite Slough EE/CA, EPA determined the Site BAZ to be the top 
6-inches of sediments with an additional18 inches for a conservative margin of safety. Therefore' the RGs in Table 4 apply only 
to the top 2 feet of Site sediment and are not directly applicable to sediment beneath 2 feet to predict an unacceptable risk. 
These RGs shall be applied as not-to-exceed (NTE) and an area-weighted average (AWA) Sitewide within the BAZ throughout 
the Site. 
Key: 
ERM =effects range median 
NOAA= National Oceanic and Atmospheric Administration 
mg/kg =milligrams per kilogram ' -

The Selected Removal Action 

PCB = polychlorinated biphenyl 
FS = Feasibility Study 

The selected removal action is described as Alternative 5 in Section 8.2.5 of the Final EE/CA and 

consists of a combination of dredging, an engineered cap, Enhanced Monitored Natural 

Recovery and Monitored Natural Recovery (EMNR/MNR), Institutional Controls (ICs), 

effectiveness monitoring, and all the common removal action components identified in the 

Final EE/CA Section 8.1. The selected removal action for the Site consists of the following key 

components listed below in this section. If any differences between the selected removal 

action in the Final EE/CA and this AM are identified in the future, the description of the selected 

removal action is controlled by this AM. 
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• ·Sediment Dredging and Debris Removal: All Site sediment from 0 to 1 feet below 

sediment surface (BSS) that exceed Site RGs and sediment up to 2 feet BSS that exceed 

Site RGs in both the 0- to 1-foot BSS and 1 to 2 feet BSS shall be removed by dredging . 

. The dredge aerial footprint, dredge depth, the need for isolation structures, dredge type 

(i.e., one or a combination of dredging "in the dry" or "in the wet") and exact dredge 

technologies (i.e., one or a combination of mechanical dredging equipment, hydraulic 

, dredging equipment, long-reach excavators) will be determined in the design phase. 

The preliminary dredge layout is shown in Final EE/CA Figure 8-6 and Figure 3 of this 

AM. Based on the remedial criteria described in the Final EE/CA, a dredge volume of 

9,900 CV is assumed with the understanding that the final dredge volume may be 

reduced or increased during the design stage. The 9,900 CV dredge volume estimate 

does not consider the additional volume from sloughing, establishing the dredge slope 

factors and any over-dredge requirements, and volume associated with Site debris 

removal. It is assumed that the exact dredge location and dredge volumes will be 

revised during the design phase once an updated understanding of the dredge 

boundaries is established based on design-stage technical studies. For example, the 

dredge volume may be reduced if EMNR/MNR is applied in areas of the Site where it is 

shown to be effective in reducing COC concentrations in the BAZ to below RGs. In 

addition, the dredge volume may be revised during the design phase once an updated 

understanding of the dredge boundaries, cap properties, Site hydrodynamics, and other 

design parameters are established and approved by EPA. Reductions of the cap 

thickness will be allowed by EPA only after evaluation of pre-design studies and only if it 

is determined that all required Site RGs and Site RAOs can still be maintained with a high 

degree of effectiveness in the long term. In addition to sediment dredging described 

above, certain debris located within the Site boundaries will be removed from the Site. 

In the Project design phase, protocols for removing debris within the Site boundaries 

will be defined. At this time, the EPA anticipates debris removal to include debris within 

the active excavation/construction zone and any observable debris (e.g., concrete, 

metal objects, and shopping carts) elsewhere within the Site boundaries whose removal 

would not create unacceptable short-term risk and contaminant migration. 

• Controls for sediment re-suspension: Construction best management practices (BMPs), 

such as operational controls and specialty equipment, will be used during the dredging 

activities to reduce potential contaminant release and migration. To minimize the 

potential for sediment re-suspension, silt curtains will be installed during sediment· 

removal activities .. Due to bidirectional flows from tidal fluctuations, challenges to 

minimizing the migration of sediment may arise. The exact locations of the sensitive 
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areas to be protected (e.g., state parks wetlands restoration areas, HPS Parcel F, HPS 

Parcel E-2 wetlands restoration area, and remediated zones within the Site), and final 

layout of the silt curtains and other methods to be used to reduce migration of potential 

sediment suspension will be assessed !3nd determined during the design phase. 

• Sediment and debris processing: The selected removal action includes upland activities 

associated with the selected removal action, including sediment dewatering, sediment 

and debris processing; and sediment and debris storage prior to transport to off-site 

landfills. The location(s) of the sediment and debris processing area(s) will be 

determined during the design phase. A potential sediment processing area, the 

overflow parking lot for Candlestick Park (owned by CDPR), is shown in Final EE/CA 

Figure 7-1 and Figure 4 of this AM. An alternative ~ediment processing area, the Pier 96 

area facility (owned by San Francisco Port Authority), is shown in Final EE/CA Figure 7-2. 

The final, selected sediment processing area will be determined during the design 

phase. The property or properties used for sediment and debris processing and project 

staging area{s) would need to be leased for access. The footprint of the sediment.and 

debris processing area and project staging area(s) depend on the method of 

sediment/debris removal, total volume of sediment/debris removed, and sediment 

dewatering method. The dewatering method {i.e., mechanical dewatering or passive 

dewatering) and the appropriate use of additives (e.g., polymers) to facilitate the 

sediment dewatering process will be determined during the design phase. 

111 Water tre~tment: Water collected through Site dewatering {if any), sediment 

processing, and debris processing activities will be contained and treated as determined 

during the design phase. The treated water will likely be discharged to the SFPUC sewer · 

system. Compliance with the substantive requirements of ARA.Rs for this action along 

with the permits, if any, required for the disposal of treated water into the sewer 

system (any other appropriate disposal location) will be developed during the design 

phase. 

• Off-site transport, treatment, and disposal of contaminated sediments: Dredged 

sediment and debris will be segregated based on the in-situ chemical properties of the 

materials. Prior to off-site transport, dredged materials will be tested and transported 

to off-site landfill{s) in accordance with ARARs (see Attachment 2). All wastes disposed 

off-site will be managed in accordance with EPA's Off-Site Rule. Based on testing 

conducted during the EE/CA, dredged sediment will likely be segregated into two 

groups: sediment classified as non-hazardous by the state of California and sediment 
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classified as hazardous by the state of California based on lead concentrations. To 

reduce the sediment disposal costs associated with handling and disposing sediment 

, ·classified as California hazardous waste due to elevated lead concentrations, the lead­

, impacted sediment may be treated using a stabilization product to convert it into non-

, hazardous sediment p~ior to off-site disposal. The stabilization process may include the 

addition of a chemical treatment product to stabilize the metal contamination. After 

stabilization, the sediment will be sampled to determine the appropriate disposal 

location, and subsequently shipped off-site for disposal. Bench-scale studies may be 

necessary during the design phase to identify the appropriate chemical treatment 

product needed for treating the metal concentrations in the sediment. 

• Engineered Cap: An engineered cap will be installed within the footprint of the Site 

sediment removal areas. The depth of the sediment removed will be dependent upon 

the final dredge depth and other design factors of the engineered cap determined 

during the design phase. The purpose of the cap is to isolate impacted sediment left in 

place from likely receptors. Standard of practice for cap design has been developed by 

the U.S. Army Corps of Engineers and will be followed. Selected methodology for 

designing cap thickness, known as the Palermo algorithm, includes evaluation of 

physical and chemical properties of native sediment and cap material. The Palermo 

algorithm states that total cap thickness is determined as the sum of the thickness of 

the following individual cap components: 

)> Bioturbation- Bioturbation depth is the zone through which benthic organisms 

mix and disturb sediment. The cap thickness for bioturbation is determined 

based on the sediment depth associated with organisms that live or feed in the 

BAZ at the Site to be capped. 

)> Consolidation - Consolidation in a capping context results from both the 

compression of the underlying sediment on which the cap is placed as well as the 

settlement and compression of the cap material itself for a period of time after 

placement. The cap thickness for consolidation is determined based on 

geotechnical parameters associated with the cap material and/or underlying 

native sediment. 

)> Erosion- The cap thickness for erosion as a result of long-term continuous 

processes is determined based on site-specific hydrodynamics. 
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~ Operational Considerations -Operational considerations include limitations of 

the equipment used to place the cap material, the water depth through which 

the material is placed, the specified tolerances to which the cap must be placed, 

and even the cap thickness itself (as thinner layers of material are more difficult 

to place). Long-term Site use must also be considered and accounted for, such 

as the potential for anchoring within the footprint of the cap, which could result 

in disturbances. The cap thickness for operational concerns is determined based 

on additional protective measures required for these types of considerations. 

~ Physical/Chemical Isolation- The necessity of a cap to provide physical and/or 

chemical isolation beyond what is accounted for in the layers discussed 

previously is determined based on advection and/or molecular diffusion flux of 

contaminants through the cap materials to the water column, and whether that 

· flux requires a more significant thickness than is already designed for in the 

layers listed above. 

Depending on the specifics of the Site, the in situ sediment, the COCs, and the sediment 

stability, many of these layers can serve multiple functions, reducing the overall 

thickness of the cap. To maintain current bathymetry within the Site, the cap thickness 

will not extend above the current bathymetry elevation, so sufficient sediment will need 

to be removed to allow for cap placement. A p~eliminary evaluation of cap thickness 

was completed using the Palermo algorithm, and for purposes of the EE/CA the required 

cap thickness is assumed to be 1 foot. However, cap thickness and associated dredge 

volumes will likely be revised during the design phase once an updated understanding of 

the dredge boundaries and cap properties are established. For example, it may be 

determined by the EPA that cap thickness may be increased or decreased based on new 

information collected during the design stage to ensure that the Site RGs and Site RAOs 

are maintained with a high degree of effectiveness. 

• Cap Source Materials: Clean dredge material excavated from the San Francisco Bay will 

likely be used to construct the cap, assuming available sources and results of material 

testing showing that the material is suitable for capping and restoration of the Site 

marine mudflat habitat. The type, location, and placement of habitat features within 

the Site BAZ will be decided during the design phase. 

• Enhanced Monitored Natural Recovery and Monitored Natural Recovery 

(EMNR/MNR): As a supplementary, optional component to this selected removal 
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action, EMNR/MNR may be implemented as needed in portions ofthe Site where the 

, .COC concentrations in the BAZ are marginally above RGs as determined by the EPA. 
I 

MNR uses ongoing, naturally occurring processes to contain, destroy, or reduce the 

bioavailability or toxicity of contamination in sediment. EMNR includes placement of an 

appropriately designed clean thin sand layer to advance the natural sedimentation 

proc~ss and shorten the duration to achieve Site RGs and RAOs. Use of EMNR/MNR at 

• the Site will be subject to EPA pre-approval, based on EPA risk management principles, 

and only in locations where technical design evaluations indicate EMNR/MNR will 

provide short-term and long-term effectiveness. Use of the EMNR/MNR, if any, will be 

. determined during the design phase. 

• Institutional Controls (ICs): The selected removal action requires ICs. ICs are non­

engineered controls, such as administrative and legal (deed) restrictions, that help 

minimize the potential for human and ecological receptor exposure to contamination 

and protect the integrity of the remedy. ICs shall be applied across the entire Site to 

protect current and reasonable anticipated land uses at the Site. Current and 

reasonable anticipated land uses at the Site include marine wetlands with adjacent 

uplands ecological restoration and habitat including non-water contact recreation (e.g., 

walking, bike riding, bird watching and picnicking). The final set of ICs including 

protocols for the management and enforcement of ICs will be developed in an IC 

Management Plan developed during the design phase. AIIICs will be generally 

consistent with the General Plan for the CSPRA. ICs likely to be included in the IC 

Management Plan include Site use restrictions, such as restrictions on use of boats with 

propellers, restrictions on the use of anchors at the Site, and limitations on public use of 

the Site (i.e., restrictions on fishing, shellfishing, and wading into the slough within the 

Site boundaries). Other potentiaiiCs include public education warning signs covering 

topics such as Site history, the Site response action, fish advisories for San Francisco Bay, 

or ot~er effective methods for informing and limiting human exposure to shellfish and 

fish taken from a particular water body historically known contain potentially unsafe 

levels of contaminants. These advisories can be issued in several forms, including a 

comprehensive Site-specific consumption guide or a general listing of state wat_erbodies 

and their associated consumption advice. Advisories can be issued to either the general 

population or focused sensitive subpopulations potentially at greater risk (e.g., children, 

pregnant or nursing women, environmental justice communities with multiple 

exposures to contaminants) to restrict or avoid consumption of specific species of fish 

and other. wildlife caught locally. EPA may request that CDPR distribute information 

contained in the IC Management Plan to the general public concerning acceptable 
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• 

activities at the CPSRA, including activity restrictions at Yosemite Slough. EPA may also 

request that Site IC surveillance patrols be staffed by CDPR CPSRA staff, who could 

routinely check for compliance with the use and activities restrictions ultimately 

selected for the Site in the IC Management Plan. 

Slough bank stabilization: The selected removal ac~ion requires shoreline stabilization 

along all shoreline areas within the Site boundaries. Shoreline stabilization refers to 

actions and materials placed along the landside edge of the dredge activities to prevent 

shoreline soils from becoming unstable and entering the dredge area during and after 

remedy construction activities. Prior to dredging activities, a shqreline survey will be 

com-pleted to document the existing conditions along the shoreline. The survey will 

document locations of features and locations where existing bank erosion or failure has 

occurred, is occurring or may likely occur. Shoreline stabilization activities during 

dredging activities will be accomplished using multiple methods such as, but not limited 

to, placeme<nt of c<?ir logs, wooden planks, armor stone, or similar materials. After 

dredging work is complete, the selected removal action requires all shoreline areas 

within the Site boundaries to be stabilized using both engineered methods (e.g., cutting 

back the slope of the Slough bank followed by placement of sand with underlying rock 

armor or articulated concrete mats) and natural methods (e.g., sand, mud, planting 

vegetation) in compliance with ARARs to maximize bank stability and minimize erosion 

for the long term. In coordination with the CDPR and the RWQCB, the post-dredging 

long-term slough bank stabilization activities may also include the design and 

construction of storm water best management features, and the restoration (e.g., 

plantings, walking trail) in coordination with CDPR's Yosemite Slough Wetlands 

Restoration Project. Details regarding the pre-dredging and post-dredging slough bank 

stabilization plans and techniques will be developed during the design phase. 

• CSO outfall apron modification: Three CSO outfalls (see Figure 2) have the potential to 

discharge into the Site during heavy rainfall events. The selected removal action 

requires evaluation of the need for CSO apron modification and, if determined to be 

necessary by the U.S. EPA, design and construction of CSO outfall apron modifications at 

each of the three CSO outfalls. To ensure compliance with the Site RGs and RAOs, these 

three outfalls must not threaten the physical integrity and chemical quality of the 

selected response action, including the BAZ throughout the Site. Modifications to the 

CSO aprons will occur on an as-needed basis to ensure the chemical quality and 

velocities of the water flowing out of these outfalls and into the Site do not threaten the 
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protectiveness of the selected removal action. Other potential options, such as 

diversion of the CSO outfalls, will be evaluated during the de~ign phase. 

• Post-removal site control and effectiveness monitoring: Following the construction 
1 

phase of the selected removal action, monitoring is required to evaluate the 
' 

·effectiveness of the selected removal action. A Post Removal Site Control and 

Effectiveness Monitoring Plan will be developed during the design phase and 

implementation ofthis Plan shall commence immediately following completion and 

demobilization of the construction components (i.e., dredging, engineering cap 

installation). Effectiveness monitoring will involve developing a baseline monitoring 

· event of the BAZ, and regular inspections and sampling events of the Site to ensure that 

the selected response action performs as designed and RGs and RAOs are being 

. achieved. The Post Removal Site Control and Effectiveness Monitoring Plan shall also 

• include reasonable upland source control efforts to protect the effectiveness of the 

removal action and to ensure that compliance with Site RGs and RAOs are not 

threatened by upland sources of contaminants. As described in the EE/CA, upland 

source control efforts include, but are not limited to, Sewer Pre-Treatment 

Enforcement, Stormwater Management in the Yosemite Creek Watershed, and 

Prevention of Illegal Dumping in and near the Slough. The goals, content, frequency, 

and target analytes for monitoring, together with the content and the frequency of 

reporting, will be determined during the design stage. Target analytes will likely include 

Site COCs, Site potential COCs identified in the Final EE/CA, chemfcals associated with 

the Site CSO overflows, and typical contaminants found in urban stormwater. 

• Odor, noise, dust, and traffic management: Implementation of the selected response 

action, including but not limited to dredging, staging, and dewatering of contaminated 

sediments, may create construction-related impacts (e.g., air quality, odor, dust, noise 

and traffic) for the local community. 

~ Air Quality. A project air quality management plan will be develqped during the 

design phase and implemented during the course of the selected removal action. 

This plan may include the assessment and modeling of potential air quality impacts 

(induding potential odor, dust, noise, and air toxics) and identification of air quality 

monitoring, mitigation, and contingency action measures to be used during removal 

action activities. 

Local City of San Francisco ordinances will apply to noise generating equipment and 

activities during the implementation ofthe selected removal action. Dredged 
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sediments are wet and generally remain damp throughout the de-watering process, 

which reduces the risk of dust generation. The primary potential for dust during the 

selected removal action derives from truck traffic on dirt roads, which will need to 

be· maintained (e.g., through use of gravel and/or regular wetting).· Site sediments 

are often rich in natural organic matter and its decomposition after removal may 

create unpleasant odors. During the remedy design stage, tests of Site sediments 

will be conducted to evaluate the potential for odor generation and the associated 

need for odor mitigation measures. In addition, dredging or sediment dewatering , 

activities have the potential to release toxic chemicals into the air, creating a 

potential risk to site worker safety and the nearby community. The air quality 

management plan will identify measures to minimize odor and air toxics and dust 

emissions. The plan will also identify action levels under which contingency actions 

must be activated to order to protect site worker safety and the nearby community. 

);> Traffic. A traffic management plan will be developed during the design phase and 

implemented at the Site during the course of the selected removal action. The plan 

will specify the allowable truck haul routes to and from the Site and shall generally 

be restricted to the roa~s identified in Figures 7-1 and Figure 7-2 of the Final EE/CA. 

In addition, the plan will specify how the removal action work will comply with the 

local traffic regulations and will include protecting existing nearby road features, 

such as curbs, pavement, and utilities; maintaining access for fire-fighting equipment 

and access to fire hydrants; minimizing disturbance to public travel; and 

coordinating traffic routing with others working in the same areas. Traffic 

management will be analyzed in the plan during the design stage and methods to 

reduce or minimize each impact will be developed and integrated into the Plan. 

• Prelir:ninary list of design studies: Technical studies required to support the 

development of the design documentation for the selected response action include, but 

are not necessarily limited to, the following: 

o Physical and chemical characteristics of sediment resuspension; 

o Engineered cap design details; 

o Groundwater quality and flow; 

o Backfill and cap material assessment and testing; 

o Site-specific evaluation of BAZ to support cap design; 

o Hydrodynamic study and potential cap scouring effects to assist design with the 

armoring details of the engineered cap ; 

o Sediment odor generation potential; 

Action Memorandum- Yosemite Slough Site 
March 2014 Page 21 



• o EMNR/MNR evaluation; 

o Remediation effectiveness evaluation; 

o Sediment dewatering system design details; 

, o Wastewater treatment system design details; 

· o Lead in sediment pre-treatment alternatives and disposal design details; 

o Upland source control planning; 

· o Geotechnical evaluation of sediment and wastewater treatment areas; and 

o CSO flow quality and flow rate study to evaluate the need for CSO modifications to 

ensure the response action protectiveness. 

Additic;mal design studies may be identified during the design process. 

Rationale for the selected removal action 

Of the~~ seven alternatives evaluated in the EECA, the selected removal action offers the best 

opportunity to achieve all project goals and sediment cleanup goals in a timely, efficient, and 

permanent fashion while minimizing short-term impacts to the Site ecology and local 

community. The selected removal action provides sufficient certainty that long-term 

effectiveness will be achieved so that human health and environment will be protected. 

2. Contribution to remedial performance 

Based upon available information, the selected removal action is anticipated to be a final 

response action under CERCLA. No further responses action under CERCLA will be required if 

the selected removal action is implemented and successfully achieves RAOs and RGs. 

3. Engineering Evaluation/Cost Analysis (EE/CA) and community involvement 

The draft EE/CA dated July 2013 evaluated seven alternatives providing a broad range of 

effectiveness and cost. The draft EE/CA was released for 30-day public comment period from 

August 7 to September 6, 2013. Upon request from a member of the public, EPA extended the 

comment period for one week until September 13, 2013. EPA's recommended alternative in 

the Draft EE/CA was Alternative 5 and is generally the same as Alternative 5 in the Final EE/CA. 

The final EE/CA is dated December 2013. Alternative 5 in the Final EE/CA is EPA's selected 

response action for the Yosemite Slough Site and is described in Section V of this AM. 

EPA engaged in extensive public outreach to encourage community involvement during 

development of the DraftEE/CA. On August l 5
t, 2013, EPA staff presented on overview of EPA's 

upcoming proposed plan tq the Alice Griffith Tenant's Association, a large housing complex 

located approximately 3 blocks from the Site. On August 5th, EPA published Public Notices in 

the San Francisco Examiner Newspaper (a newspaper of record for San Francisco County) and in 

the Bayview Footprints E-Newsletter. EPA also published a public notice in th~ August edition 
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of the San Francisco Bayview National Black Newspaper. EPA issued an 8-page Proposed Plan 

factsheet summarizing the draft EE/CA anq explaining how the general public can provide 

comments to EPA. The Proposed Plan factsheet was mailed in hardcopy to, several hundred 

addressees of people who have expressed interest in the Yosemite Slough project. The 
' ' 

factsheet was also distributed widely via email to hundreds more recipients who have a general 

interest in projects and activities in the Hunters Point and Bayview neighborhoods. In ~ddition, 

EPA staff hand-delivered copies of the Proposed Plan factsheet to businesses within 

approximately 2 blocks of the Yosemite Slough Site. On August 7th, EPA issued a press advisory 

regarding EPA's proposed cleanup plan for the Site and a story about the project was broadcast 

on San Francisco's ABC tel~vision news affiliate on August 15th. On August 14th, the Bayview 

Footprints published an article entitled "Tide of Change Rises on Yosemite Slough," and on 

August 15th, the San Francisco Examiner published an article entitled "Yosemite Slough on EPA's 

Agenda." From 6pm to 8pm on August 21st, EPA held a formal public meeting at the Bret 

Harte Elementary school in the Bayview neighborhood. EPA's presentation and a full transcript 

of that public meeting are available in the administrative record for this AM. EPA received a 

total of 88 comments on the DraftEE/CA. EPA's responses to comments can be found in 

Appendix H {Responsiveness Summary) of the Final EE/CA and in Attachment 1 of this Action 

Memorandum. 

Administrative Record. Upon issuance of the Draft EE/CA and Proposed Plan factsheet, EPA 

made available an administrative record of all associated supporting documentation concerning 

the Site and development of the Draft EE/CA. The administrative record for the Draft EE/CA 

was located at the following locations: 

• Arc Ecology Inc, 1331 Evans Avenue, San Francisco, CA 94124 

• U.S. EPA Record Center, 95 Hawthorne Street, 4th Floor, San Francisco, CA 94105 

• San Francisco Bayview library, 5075 3rd Street, San Francisco, CA 94124 

The Final EECA, including EPA's written response to all comments on the Draft EECA received 

during the public comment period, and all other supporting documentation associated with this 

Action Memorandum can be found in the administrative record file for the Site. The 

administrative record file for this AM can be found at the same locations listed above. 

4. Applicable or Relevant and Appropriate Requirements (ARARs) 

The EPA has identified potential applicable or relevant and appropriate requirements {ARARs) 

for the selected removal action described in Section V of this Action Memorandum. The EPA's 

document /'Guidance. on Consideration of ARARs during Removal Actions" was considered 

during the development of ARARs for this removal action. 

Action Memorandum- Yosemite Slough Site 
March 2014 Page 23 



Applicable requirements are cleanup standards, standards of control, and other substantive 

requirements, criteria, or limitations promulgated under federal environmental or state 

environmental or facility siting laws that specifically address a hazardous substance, pollutant, 

contaminant, remedial action, location or other circumstances found at a CERCLA site. 

Relevant and appropriate requirements are cleanup standards, standards of control, and other 

substantive requirements, criteria, or limitations promulgated under federal environmental or 

state environmental or facility siting laws that, while not "applicable" to a hazardous substance, 

pollutant, contaminant, response action, location or other circumstances founct at a CERCLA 

site, address problems or situations sufficiently similar to those encountered at the CERCLAsite 

and are well-suited to the particular Site. Other information to be considered generally falls 

within three categories: health effects information with a degree of credibility, technical 

information on how to perform or evaluate site investigations or response actions, and policy. 

For the Yosemite Slough Site, ARARs were presented in Appendix F of the Draft EE/CA and in 

Appendix F of the Final EE/CA. Final ARARs selected for the selected response action can be 

found in Attachment 2 of this Action Memorandum. Pursuant to 40 CFR 300.41S(j), removal 

actions shall, to the extent practicable considering the exigencies of the situation, attain ARARs. 

5. Project schedule 

The following presents the current anticipated schedule for the selected removal action: 

2014: Commence technical design studies for the selected removal action. 

2016: Complete design.studies and commence design documentation. 

2017: Completed design documentation. Commence and complete construction­

related activities for the selected removal action. 

2018: Commence long-term Post-Removal Action Site Control activities. 

B. Estimated Costs 

A detailed cost estimate of the selected removal action is provided in Table G-8 of the Final 

EE/CA. The 2013 present worth cost estimate for the selected removal action is $15,478,000. 

This cost estimate does not include estimates of other costs such as EPA intramural direct labor, 

EPA travel, and EPA indirect costs, and subsequent enforcement costs that are recoverable 

under Section 107 of CERCLA. 
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VI. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED OR NOT TAKEN 

Based on current information, should the selected removal action be delayed or not taken, the 

threats to public health, welfare, and the environment will continue unabated. In addition, if 

an extreme weather event occurs, including an intense prolonged rainfall event, the Site CSOs 

may discharge to the Site in a manner that may cause Site contamination to migrate into the 

CDPR wetlands project area or the Navy's HPS Parcel F. 

VII. OUTSTANDING POLICY ISSUES: None. 

VIII. ENFORCEMENT 

The purpose of an AM is to document the threats posed to public health, welfare, and/or the 

environment and document the decision to undertake the selected removal action. For 

administrative purposes, the enforcement strategy is included as an addendum to this AM. 

The enforcement strategy addendum is considered U.S. EPA attorney work product and shall 

not be released under the Freedom of Information Act (FOIA) or during civil discovery or 

included in the Administrative Record. 

IX. RECOMMENDATION 

This decision document represents the selected removal action for the Yosemite Slough Site 

(aka Yosemite Creek Sediment Site), in San Francisco, CA, developed in accordance with CERCLA 

as amended, and is not inconsistent with the NCP. This decision is based on the administrative 

record for the Site. Conditions at the Site meet the NCP section 300.415(b) criteria for use of 

removal authority under CERCLA and I recommend your approval of the selected removal 

action. At this time, EPA anticipates the Site potentially responsible parties will pay for and 

perform the selected removal action. EPA future response costs will consist of action to 

perform oversight of the PRP performance of the selected removal action. 

Angeles Herrera 

Assistant Director, Superfund Division 
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Attachments: 
Attachment 1: EPA responses to comments on the Draft EE/CA 

Attachment 2: Final ARARs for the selected response action 

• Attachment 3: Final EE/CA for the Yosemite Slough Site dated December 2013 [Note: Due 

, to the large file size of this document, it is not physically attached to this AM. The Final EE/CA·can be· 

, found in the Site administrative record. 
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Attachment 1: RESPONSIVENESS SUMMARY 
EPA Response to Public Comments on the Draft Engineering Evaluation/Cost Analysis 

YOSEAtfiTE SLOUGH. SAN FRANCISCO, CALIFORNIA 

No. I Page I Line/Para/Sec I Comment 

Spoken Comments at U.S. EPA Public Meeting on August 21,2013 
1. I I I One of my concerns has nothing to do with our neighborhood. It has to do 

2. 
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with the fact the natural cleanup of our environment for some of the PCBs 
is not happening. So it's always been my problem that we are taking our 
problem, putting in a landfill that a hundred years from now somebody's 
going to build on it. What--? Is there any--? On the land deed, is there 
anything that will notice folks a hundred years from now that this is 
contaminated material that was dumped in your area? 

The sewer pipes. Do those have a possibility of recontaminating later on? 
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EPA Response 

Yes, all authorized waste disposal facilities (i.e., 
landfills) in California and throughout the country 
are required to put a notice on their property deeds 
regarding the type of facility that is operating or 
has operated at the property. These notices are 
intended to prevent future redevelopment on the 
property and development that is not compatible 
with the historical uses ofthe~rty_. 
Yes, the three combined sewer overflows (CSOs) 
at Yosemite Slough present a threat of re­
contamination after the cleanup action is complete. 
However, the EPA is fully aware of these three 
CSOs and we will ensure that appropriate steps are 
taken to prevent the CSOs from re-contaminating 
the Yosemite Slough Site in the future. The EPA 
intends to have the San Francisco Public Utility 
Commission (SFPUC) conduct technical studies 
regarding the chemical mass loading and 
volumetric flowrate coming from their CSOs to 
determine if these loadings will threaten the 
selected response action's (Alternative 5) capacity 
to comply with the site removal action objectives 
(RAOs) and site remedial goals (RGs). The 
SFPUC has previously conducted preliminary tests 
of these CSOs and the results are encouraging 
(O'Neil 20 II and SFPUC 2009). However, now 
that the final response action has been selected for 
the Site, the EPA will require additional tests and 
an evaluation of the CSOs during the remedy 
design stage. As a result of these tests and 
evaluation, the EPA will integrate ~iate 



·No. 

3. 

4. 

---

-
' . 

Page . Line/Par.a/Sec ., Comment ... 
'. 

I have a question pertaining to not the slough, but the area that's being --
has already been repaired. What is the contamination level of that ground, 
or does this not concern --? 

My name is Jose Jimenez, To start off my presentation, I think it's great to 
see that we're cleaning up Monsanto's mess, the company that creates all 

-- -- - .. . - - ·-the-pesticides and· insecticides that-were used in·the past-couple decades ... 
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National --National Geographic released an article in 2008, five years ago, 
about lead-tolerant worms that changed the chemistry in the meadows such 
that it becomes inert, and it allows plants to process it much easily. I 
believe that can also be of great use to the marshland, knowing that the lead 
levels are above average. And I believe that as like a-- a process before 
about dredging the water, it might be useful maybe to put those worms out 
there and get that lead to become inert. That way the plants can process it 
much easily. And also, I did some research, and I found out that vitamins, 
B 12s, are nucleophiles, and they're also reducing catalyst, which means that 
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'. " : 

'. ' 
EPA Response : .! ·, 

mitigation measures into the r_espon~e acti()n· 
design to ensure the CSOs do not threaten success 
of the Yosemite Slough Site cleanup. 
Yes, there is some contaminated land surrounding 
the Yosemite Slough Site. During the remedy 
design stage, the EPA will consider the importance 
of this contamination with respect to the success of 
the Yosemite Site Cleanup. For example, the 
selected response action, Alternative 5, requires 
several technical studies and actions (e.g. CSO 
studies, Slough Bank Stabilization, Reasonable 
Upland Source Control, and groundwater 
monitoring) to better identifY, evaluate, and 
mitigate threats to cleanup success. In addition, 
the State of California Department of Parks and 
Recreation (CDPR) has already begun cleaning up 
contaminants and restoring wetlands plants and 
habitat on its property immediately around 
Yosemite Slough. The CDPR has completed its 
Phase I project on the north side of the slough and 
subsequent cleanup and phases are being planned. 
The CDPR is doing this under an order from the 
California State Water Resources Control Board 
(Water Board). The Water Board's Order requires 
soil cleanup standards that must be achieved 
(Water Board 20 II). 
Thank you for your interest in innovative methods 
using natural processes such as earth worms to 
render· toxic substances less-toxic, The EPA 
shares your interest in this important topic. At this 
point, the EPA is not aware of aquatic marine-
based worms that can cause a beneficial 
remediation result. The earthworms described in 
the National Geographic article live in soil and 
would not survive the salt water environment of 
Yosemite Slough. The earthworms described in 
the article remove metals from soils in conjunction 
with terrestrial plants growing in the soils and 



No. l)~age Line/Pard/Sec 

5. 
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- - I 
Comment i' 

they reduce the time between chemical reactions and that they are-- they're 
also -- they can potentially dechlorinate polychlorinated biphenyl, PCBs. 
So it may also help in doing that process. So that's what I got to say. 

I 

Greetings. Anthony Khalil, A-n-t-h-o-n-y, K-h-a-1-i-1. Greetings. Thank 
you, Jose, for kind of start the public comment of this. I want to kind of put 
-- I want to be cogent, but 1 also want to thank Mr. Cooper for the 
presentation, kind of the framework for this Cleanup. Something I think 
that was omitted was the fact that-- you know, that pr~bably gleaned from 
the paper that came out was the fact that this is the first official cleanup of 
Yosemite Slough in its history. And we have quite an opportunity here, 
okay. With that opportunity, I feel we have to conduct' and invest to 
prevent recontamination. That's the piece to focus that' I would like to 
highlight because we are making the investment in the southern shoreline. 
As you can see, it's transforming. I've been part of this transformation 
personally for close to 15 years now in the southern shpreline in ecological 
restoration work. But I come here as, you know, someone who's part of 
this community. I don't live here, but I've been working here for close to 
15 years, and it's a part of my great community that I f~el is -- is integral of 
being an urban resident, my ability to access open spac.e, my ability to 
nourish and steward our ecological treasures like Yosemite Slough. So I 
want to highlight that as well. Arid I appreciate Mr. Cooper-giving this-­
this picture that it is a watershed that connects to McL¥en Park. And it is 
quite a living classroom. I facilitated, you know, thou~ands of students to 
access the shoreline as a community park but with a state park. And 
something of interest to me is this opportunity for a living shoreline 
approach. And it's taken the perspective that the shore)ine will evolve over 
time. And we have this potential maybe to not just rid it of toxins, but 
bring in what we do want to see, and that is increasing :wetland habitat, that 
is increasing the next generation's potential to engage with their natural 
environments. And here we are in this-- in this area, Bret Harte, right, 
which is literally a stone's throw from the slough. So we do have to make 
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EPA 'Response 
would not likely be effective in removing PCB 
contamination. During the remedy design phase, 
the EPA will search the research literature on this 
topic further to determine if there are marine 
invertebrates that do exist that exhibit similar 
resistance to, and mobilization of, metals. 
However, even if such marine invertebrates exist, 
birds and fish would prey on these invertebrates 
and likely uptake the contaminants into the food 
web. 
The EPA agrees that there is an important 
connection between the health of the Bayview 
community and the long-term success of the 
Yosemite Slough Site cleanup and other shoreline 
cleanup programs in eastern San Francisco 
County. The EPA also agrees that preventing 
exposures to toxic chemicals and the restoration of 
the shoreline (i.e. re-planting and encouraging the 
return of healthy natural processes) are essential to 
the long-term health of Yosemite Slough. In 
addition, as described in the EE/CA, Section 3.2, 
the EPA understands that upland source controls 
measures must be undertaken to address the threats 
of slough recontamination. The EPA's selected 
response action, Alternative 5, includes slough 
bank stabilization to prevent recontamination via 
erosion ofthe slough banks. The EPA will 
collaborate with state agencies, the City of San 
Francisco, and local non-profit groups to identify 
and implement appropriate upland source control 
measures needed to protect the success of the 
Yosemite Slough Site cleanup. 



No. 'Page,·- Line/Para/Sec ' - · · ·. · .: .Commen(- ,--
this --you know, take this opportunity and really plan for the future. And 
what I mean by that is creating a living shoreline through means of-- I am 
a scientist, you know, by training. And so my approach is say sure, let's go 
into subtidal restoration and really start thinking about oyster beds and how 
they filter our waters and how -- and then how they process contaminate. 
And then I start thinking about the approach of, of course, terrestrial 
restoration, you know, restarting our wetlands, what these areas once were. 
But again, we're in a urban setting, and we have to -- we have to think 
about price. We have to think about, of course, the techniques; and we 
have to also think about what is the investment that future generations 
would pay. So without getting into those complexities, I want to 
recommend is -- is taking a living shoreline approach, and I hope to do 
influence that with a formal recommendation, writing it and continuing this 
dialogue through-- through multiple means, this kind of hybrid approach 
that is valuing people's connection to their local environs, which is in my 
opinion an inalienable right. It's everyone's right to get access to open 
space that is adjacent to their doorways or not and in this urban kind of 
quandary of saying, well, how do we rid of these contaminants now, but 
how do we enhance and increase our connection and· our general comfort 
with our environment? You know, we're sitting here, and to me I think of 
mud as sediment, okay. But also for some I also have a humility to 
understand that yeah, it's just mud. Who cares about that? But if we 
understand and we're informed and there's -- there's groups that I work with 
professionally that want to disseminate this information and not just say, 
hey, it's polluted. But no, here is the opportunity on how we can kind of 
reverse this legacy. So I really want to stress this approach, and I hope to 
make a formal recommendation on how to prevent the recontamination and 
how to actually increase it ecologically but socially as well. So thank you 
all. 

Written Comment from David Froehlich transmitted via email dated Au2ust 14,2013 
6. I I I I have briefly skimmed the PDF about the cleanup and hope to attend the 
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meeting on 8/21 but a quick concern that came up was how they were 
going to truck the contaminated soil from the site out of the city and what 
will prevent it from being deposited along the truck route through our 
neighborhoods? 

Thanks in advance for your response and hope to be at the meeting! 
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EPA Response·. - , 

Figures 7-1 and 7-2 present preliminary truck 
routes to be used to haul away sediment from a 
potential sediment processing area at the 
Candlestick Park Overflow Parking Lot or the Pier 
96 facility area respectively. In either scenario, the 
preliminary truck routes would minimize use of 
roads within residential areas of the Bayview 
neighborhood. In addition, the EE/CA, Section 



No. I Paf{e Line/Pari118ec Comment· EPA Respdhse 

8.5.1, states that a Traffic Management Plan will 
establish Project criteria for minimizing truck 
travel in residential areas, covering loaded trucks 
so that contaminated soil, mud or dust is not 
released, spilled or tracked onto public streets in 
the Bayview neighborhood. At the Project design 
phase, specific details regarding the mud drying 
locations, final truck, rail or barge haul routes, and 
transportation protocols will be described in the 
Project specifications and the Traffic Management 
Plan. 

·Written Comments from Keith Foreman, U.S. Navy BRAC Environm_ental Coordinator, Hunters Point Naval Shipyard, transmitted via email dated Septem6er 12; 
2013. , . 

7. General Comment 
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EE/CA does not adequately address the implications of the new 
configuration of Yosemite Slough. The changes in hydrodynamic 
conditions resulting from the construction of a wetland on the north side of 
the slough is described in the EE/CA as a data gap that will be addressed 
during pre-design. It is questionable whether evaluating the changes in 
hydrodynamic conditions and potential impacts of wetland construction on 
contaminant distribution should be postponed to pre-design. All of the 
alternatives are based on the contaminant distribution prior to the wetland 
construction project. The removal footprint shown in the EE/CA for each 
alternative could be different as a result of the new configuration. In 
addition, the new configuration may have resulted in increased 
polychlorinated biphenyl (PCB) flux between the Slough and the South 
Basin resulting in potential for greater dispersion of PCBs out of Yosemite 
Slough. The text states that preventing site recontamination and 
c_ontaminant migration to adjacent areas is one of the removal action 
objectives, yet recontamination may have already occurred as a result of the 
wetland construction project. 
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~he EPA acknowledges that the actual 
hydrodynamics of the Yosemite Slough Site will 
be influenced-by recent and upcoming changes to 
the configuration of the slough shoreline. The 
EE/CA, Section 2.6, states that based on a 
modeling study by Noble Consultants, Inc., the 
CDPR Yosemite Slough Wetlands Restoration 
Project design is expected to result in most of the 
restoration area being inundated by water from the 
San Francisco Bay less than 20% of the time, with 
maximum tidal current velocities less than 0.05 
m/sec. This report concludes that weak tidal 
currents in the restoration area will not likely 
induce any resuspension of sediment or induce any 
noticeable erosion in the Yosemite Slough. 
Nevertheless, the EE/CA, Section 9.3, identifies 
the need for limited sediment contaminant data 
gap testing event at the Yosemite Slough Site to 
support the configuration of the dredging 
component in the remedy design. Barring any 
unusually significant storm events prior to 
implementation ofthe selected response action, the 
EPA believes that actionable· sediment 
contaminant concentrati_ons within the Yosemite 



No .. IPagi!- Line/Para!Sec 

8. General Comment 
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' · Comment '•' ... 

The Parcel F remedial goals are misrepresented. The EE/CA text states that 
the removal action objectives and remediation goals for Yosemite Slough 
were developed to be consistent with the Parcel F remediation goals. The 
EE/CA is not completely accurate and misrepresents the remediation goals 
for Parcel F. The EE/CA states that Parcel F has a remedial goal for PCBs 
based on an area weighted average of 386 micrograms per kilogram· 
(Jlg/kg), which is not accurate. The 386 Jlg/kg value is the calculated post­
remediation area weighted average concentration in South Basin after the 
I ,240 Jlg/kg not-to-exceed remediation goal has been applied. It is not a 
preliminary or a final remediation goal. 

During the development of the remediation goals for Parcel F, the 
regulatory agencies requested that field-collected tissue data be considered. 
The Navy and regulatory agencies agreed on a risk management approach 
of using the field-collected tissue data results to bound the range of site use 
factor (SUF) used to develop the preliminary remediation goals. ·It was 
agreed that a SUF of0.5 to a SUF of 1.0 would be evaluated which resulted 
in a corresponding range of preliminary remediation goals (See Table 2-2 
of the Parcel F FS). 
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. : . ·· EPAResptinse· . -·. 
Slough Site are now and will continue to be 
generally stable within the Site. The Noble 
Consultants Study states that wave action induced 
by the I 0-year to 50-year storm events could 
induce erosion at the mouth of the Slough with 
greater erosion potential east of the Site in South 
Basin. During periods of wave action, sediment 
deposition will also occur; therefore, the actual net 
erosion during the extreme storm events may be 
less than the estimated erosion potential. Because 
this concern represents a data gap with regards to 
the potential for deposition, erosion, or scour, the 
EE/CA, Section 9.3, also requires hydrodynamic 
modeling of the Yosemite Slough Site during the 
design stage to better estimate net erosion potential 
within the Site based on the current and future 
projected geometries of the slough to ensure the 
long-term protectiveness of the selected response 
action for the Site. 
In response to this comment, the EPA revised the 
EE/CA to clarify the following: (I) the Navy's 
current position is that the sediment remediation 
goal (RG) for PCBs in Hunters Point Naval 
Shipyard Parcel F (Parcel F) is only the not-to­
exceed (NTE) standard of I ,240 micrograms per 
kilogram (Jlg/kg) PCBs; (2) the 386 Jlg/kg area 
weighted average (A W A) remediation goal PCBs 
is based on the EPA's understanding ofthe Navy's 
response to regulatory agency comments on Parcel 
F documentation. As explained in the EE/CA, 
Section 4.2.2.1, with respect to cleanup of PCBs in 
Yosemite Slough, it is EPA's position that both the 
I ,240 Jlg/kg NTE RG and the 386 Jlg/kg A WA RG 
are essential for a protective cleanup.' The EPA 
believes both standards are appropriate for 
contaminated sediment in Parcel F as well. The 
EE/CA \\>ill continue to adopt bo.th the NTE and 
A W A sediment remediation goals for PCBs at the 
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9. I 2-2 2.2 

10. I 3-9 3.4.2 

11. 3-7 3.3.2 
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Comment-

Ultimately, the remediation goals were defined as "do-not-exceed" values 
reflecting a SUF of0.5 to result in an area weighted average for the COCs 
representing the ecological preliminary remediation goal based on a SUF of 
1.0 (PCB concentration of 620 Jlg/kg). The final remediation goal for 
PCBs in Parcel F is I ,240 Jlg/kg, which the Navy and agencies agreed to 
apply as a not-to-exceed value (See Table 2-3 of the Parcel F FS). 
'·Hunters Point Shipyard Superfund Site" should be changed to '·Hunters 
Point Naval Sh~rd". 
This section reports that the distributions of lead and PCBs are similar, and 
that remediation based on PCBs will also address risks due to lead and 
reduce concentrations of other contaminants. How was co-occurrence of 
PCBs and lead established? 

The total PCB concentrations for Yosemite Slough sediments are calculated 
as either the sum of detected Aroclor concentrations, or the sum of28 PCB 
congeners X 2.3. The site-specific PCB remediation goal for HPNS Pai:cel 
F is based on the sum ofthe NOAA National Status and Trends (NS&T) 18 
congeners X 2. The EE/CA should calculate total PCB concentrations for 
Yosemite Slough sediments using the same method that was used for the 
Parcel F remediation goal to provide consistent comparison of site data to 
the remediation goal. Alternatively;the EE/CA could provide an analysis 
demonstrating that the various methods of calculating total PCB 
concentrations provides sufficiently comparable results. 
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" -EPA Respo-nse ... 
Yosemite Slough Site. The EPA will coordinate 
with the Navy and state ag~ncies to ensure that 
protective standards are ultimately adopted in 
Parcel F as well. 

The EE/CA was edited to make this change. 

During the development of the EE/CA, the EPA 
mapped PCB and lead contaminant .data Site-wide. 
The EE/CA, Section 3.4.2, was edited to add 
additional information regarding the general-co­
occurrence of PCB and lead exceedances. As 
stated in Section 3.4.2, out of the 36 sediment 
sample locations Sitewide, only two sample 
locations (YC-017 and YC~024) show 
concentrations of lead above the screening level 
when PCB concentrations are less than the 
screening_ level. 
The EPA conducted a cursory review of its PCB 
analytical laboratory data set for Yosemite Slough 
and found that PCBs detections were focused on 
less than 15 congeners. Therefore, total PCB 
concentrations based on 18 congeners times 2 (as 
used by the Navy in Parcel F) or 28 congeners 
times 2.3 (as used by the EPA in Yosemite 
Slough) would result in essentially the same total 
concentration within a 1 0% error range. Although 
minor edits were made to the EE/CA, Section 
3.3.2, to clarity the EPA's method to calculate 
total PCB concentrations, the EE/CA was not 
edited to present total PCB concentrations based 
on 18 x 2 as such calculations are un-necessary as 
both the Navy and EPA total PCB concentrations 
for Parcel F and Yosemite Slough respectively are 
considered accurate and representative of PCB 
contamination at both sites. 
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: Com,;,ent 
, .. -

. ' ... . . 
This section should describe the human health preliminary remedial goals 
for HPNS Parcel F. The human health preliminary remedial goals for PCBs 
in sediment ranged from 135 !J.g/kg to 13,500 !J.g/kg for cancer risks of 1 X 
10-6 to 1 X 10-4, respectively. 

Additionally, as noted in the General Comments, the area weighted average 
of386 !J.g/kg is not a remediation goal for Parcel F. Applying the do-not-
exceed remediation· goal of I ,240 !J.g/kg, which corresponds to the 
ecological preliminary remedial goal based on a SUF of 0.5, should result 
in a post-remediation area weighted average of 386 !J.g/kg. This area 
weighted average is below the more protective ecological preliminary 
remediation goal based on a SUF of 1 (620 !J.g/kg). 
The text states, "The Navy found that surf seaters may be at risk from . 
ingested doses of copper, lead, mercury, and PCBs, if the birds obtain more 
than 50% of their daily food intake from the South Basin." Copper and 
mercury were not found to pose a risk to benthic-feeding birds in South 
Basin. 
The text states, "The Navy concluded that the cleanup goals for PCBs in 
Parcel F sediment that were developed for the protection of human health 
were also protective of current ecological receptors." This sentence should 
be revised to indicate that the reverse was the case - the Navy concluded 
that the PCB cleanup goals based on the protection of ecological receptors 
were also protective of human health. 
As described under General Comments, the 386 !J.g/kg is not a remediation 
goal for Parcel F; the reference for the PCB remediation goal of I ,240 
!J.g/kg should be the Parcel F FS (April 2008). 

The text states, "This goal was derived from human health and ecological 
risk assessment work ... " The remediation goal of I ,240 !J.g/kg is based on 
the protection of benthic-feeding birds (ecological risk) only. This 
remediation goal was found to be protective of human health. 
The text states, "The May 2, 2005, HPNS Parcel F Validation Study Report 
estimates approximately 6 to 8 crnlyr of sediment accumulation based on 
radioisotope data from two locations within the Slough. However, the Navy 
later modified this estimate by stating that the dates and sediment 
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•, ' ' ,. .. 
·' . ' .. 

EPA Re3ponse' ' I' ' ' 
~· . ' 

See the EPA's response to Navy General 
Comment Number 2 above. The EE/CA, Section 
4.2.2.1, was edited to clarify the Navy's human 
health preliminary remedial goals for Parcel F. 
However, it continues to be the EPA's position 
that both the NTE and A W A RGs for PCBs in 
sediment are needed at the Yosemite Slough Site 
for protection of both human health and ecological 
receptors. 

I 

I 

The EE/CA, Section 4.2.2.2, was edited to remove • 
reference to copper and mercury as posing a risk to 
benthic-feeding birds in the South Basin. 

The EE/CA, Section 4.2.2.2, was edited as 
requested. 

See the EPA's response to Navy General 
Comment number 2. Table 6-1 in the EE/CA was 
edited to clarify that the EPA's selected sediment 
RGs for PCBs are based on the Navy Parcel F 
feasibility study (FS) and the EPA's understanding 
of the Navy's response to regulatory agency 
comments on the Parcel F FS. 
The EE/CA, Section 6.2, was edited as requested. 

The EE/CA, Section 7 .1.3, was edited as 
requested. 
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· Comm[!nt 
accumulation rates determined for the cores from Yosemite Slough should 
be considered unreliable given the disrupted radioisotope profiles." Both 
the estimates of the sediment accumulation rates in Yosemite Slough and 
the assessment of their reliability were reported concurrently in Appendix 
M of the Parcel F Validation Study R~ort (2005). 
The correct references for sediment accumulation rates in South Basin are 
Appendix M of the Parcel F Validation Study Report (2005) and Appendix 
E of the Parcel F FS Data Gaps Technical Memorandum (2007). 
A decrease in organochlorine pesticide concentrations in sediment between 
1998-2000 and 2009-20 12 is cited as evidence of natural recovery. Other 
lines of evidence should also be developed and considered. Do 
concentrations of other contaminants show a similar decline in the same 
time frame? Multiple lines of evidence indicate that natural recovery is 
occurring in South Basin due to progressive burial by relatively cleaner 
sediment from San Francisco Bay. Most of the 2009 sediment cores from 
Yosemite Creek have similar profiles as the cores from South Basin, with a 
distinct subsurface peak in PCB concentration, typically between 1-2 or 2-3 
feet below the sediment surface. 

In situ treatment with activated carbon was not retained for further 
consideration because it is considered experimental in nature. However, 
this technology has advanced beyond the experimental phase. The EE/CA 
should summarize and consider the results of the activated carbon pilot 
testing performed in South Basin as part of the technology screening 
evaluation, and the information provided in EPA's "Use of Amendments 
for In Situ Remediation at Superfund Sediment Sites" (OSWER Directive 
9200-2-128FS (A_Qril2013). 
The site-specific evaluation of dredging should more specifically consider 
potential recontamination of the adjacent areas such as the planned wetland 
in Parcel E-2 at Hunters Point Naval Shipyard. 
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· EfA·/3.espoi1:Ye · 

The EE/CA, Section 7 .1.3, was edited as 
requested. 

The EE/CA, Section 3.3.3, states that the 
concentrations of organochlorine pesticides have 
naturally attenuated and the frequency of 
detections are statistically low enough to no longer 
be considered as contaminants of concern (COCs). 
For purposes of the EE/CA, lead and PCBs are the 
only COCs carried through to the alternatives 
analysis. The EE/CA, Section 7 .1.3, states that 
some evidence of natural recovery via progressive 
burial is observed in the Yosemite Slough Site. 
However, progressive burial processes have not 
consistently addressed PCBs and lead detections in 
several locations in the biologically active zone of 
the Site. During the remedial design stage, a data 
gap sediment sampling program of COC and 
COPCs (including organochlorine pesticides) will 
be investigated at specific areas of concern 
Sitewide to support the final remedy design. 
The EE/CA, Section 7.1.4, was edited to remove 
the term "experimental" when describing in situ 
treatment using activated carbon. 

The EE/CA, Section 7 .1.6, was edited to clarify 
that excavation near the eastern portion of the 
Yosemite Slough Site poses a potential risk of 
recontamination in adjacent areas. 



No.· I Page Line/Para/Sec 
22. I 8-IO 8.3 

.-,.Comment 
The text states that the MNRIEMNR may be implemented in areas where 
chemical concentrations are marginally above the remedial goals. These 
areas may also be candidates for in situ treatment with activated carbon. 

EPA Response 
For tbe reasons provided in the EE/CA, Section 
7 .I.4, in situ treatment was screened out due' to 
concerns regarding long-term effectiveness 'of this 
technology for both PCB and lead contamination 
in the biologically active zone. However, it should 
be noted that the EPA edited the EE/CA Section 
8.I.I 0 to allow design flexibility to allow the 
potential integration of activated carbon into a 
layer of t)le engineered cap. 

Written Comments from Bridgette DeShields, Principal Scientist, Integral Consultant, Inc. dated S~tember 12, 2013 
23. I I Introductory Section of I This letter provides comments on the Draft Engineering Evaluation/Cost The EE/CA selected Alternative 5 for the Site. 

Comment Letter Analysis, Yosemite Slough, San Francisco, California, Public Comment Because Alternative 5 assumes a dredge volume 

24. General Comment 

Action Memorandum; Attachment I 
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March 2014 

Draft dated July 20I3 (the EE/CA) prepared by the U.S. Environmental deeper than the assumed protective engineered cap 
Protection Agency (EPA) and Ecology and Environment, lnc. depth of I foot, cap thickness and associated 

lt is apparent that EPA has spent significant time and effort in evaluating 
site conditions, conducting technical evaluations, and reaching out to 
stakeholders throughout the development of the EE/CA. Considerable 
progress has been made in the last few years. In all, the document provides 
well-founded teclu)ical assessments, utilizes a multi-technology approach, 
which is appropriate, and includes a set of alternatives that is appropriate 
for evaluation in an EE/CA. EPA recognizes that additional work is 
necessary in the design process to further refine the preferred alternative 
prior to implementation, and we generally concur with this 
recommendation. However, as explained more fully below, we believe that 
Alternative i is the most appropriate and supportable remedy for this site. 
The comments below address both overarching issues in the document as 
well as more detailed comments on specific portions of the EE/CA. 

The EE/CA mentions the need for source control (Section 3) and provides a 
brief summary on "Reasonable source control efforts underway or under 
consideration for the Site .... " No.I on EPA's list of eleven "Risk 
Management Principles Recommended for Contaminated Sediment Sites" 
is "Control sources early." Contaminated Sediment Remediation Guidance 
for Hazardous Waste Sites at I-5 (U.S. EPA 2005 OSWER 9355.0-85) 
("2005 EPA Contaminated Sediment Guidance"). However, we are not 
aware of site-specific efforts under way for any of the listed items. Based 
on the observed quality of the surface sediments, it is likely that there are 
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dredge volumes under this alternative may be 
revised during the design phase once an updated 
understanding of the dredge boundaries, cap 
properties, Site hydrodynamics, and other design 
parameters are established and approved by the 
EPA. Reductions ofthe cap thickness under 
Alternative 5 will be allowed by the EPA only 
after evaluation of all pre-design studies and 
determination that all required Site RGs and RAOs 
can still be maintained with a high degree oflong­
term effectiveness. 

The EPA agrees with this comment. The EE/CA, 
Section 3.2, discusses the scope of upland source 
control measures that are needed to be in place to 
protect the slough after the cleanup is complete. 
Slough bank stabilization (Section 8.l.I), CSO 
outfall modification (Section 8.1.2) and upland 
source control (Section 8.1.3) are integrated as part 
of Alternative 5, the selected response action for 
the Yosemite Slough Site. The EE/CA, Section 
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25. General Comment 
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'~. 

':, Comment 

ongoing sources of contamination to the slough. These may be due, in part, 
to inputs from stormwater drainage and combined sewer overflow ("CSO") 
events, as well as potential run-off from uncontrolled erodible sources, 
which are a potential source of contamination, at upland properties abutting 
the slough. Efforts in the near term should be undertaken to completely 
document the inputs from the sewer system and show scientifically, 
through careful evaluation of the loadings from the outfalls and modeling 
of the potential for recontamination, that the outfalls will not cause 
recontamination of the slough after the removal action. Equally important 
potential sources include local industries, erodible bank soils, and 
groundwater. These potential sources must be evaluated in the near term 
and if ongoing sources are confirmed, appropriate source control measures 
must be implemented before the start of any removal action. We.are 
particularly concerned about the erodible bank soils. which are the 
responsibility of the particular property owners, because the banks of the 
slough are composed of the same industrial fill that likely present beneath 
in the slough and is a likely source of original contamination. 

Aside from the need for near-term efforts to confirm that adequate source 
control is in place to protect the investment in the removal action, 
additional efforts are warranted to coordinate the schedules of the other 
planned activities in the immediate vicinity including cleanup of the 
adjacent State Parks parcel and coordination with the U.S. Navy for the 
Hunters Point Parcel F cleanup. 

Costs presented in the EE/CA are inconsistent with those presented in the 
Fact Sheet and at the Public Meeting. Moreover, the costs presented are 
likely low due to optimistic assumptions and uncertainty about how the 
removal actio"n would actually be conducted. It is acknowledged that the 
relative ranking of the alternatives in terms of cost is not likely to change 
and therefore, the selection process described in the EE/CA, in which cost 
is one factor, is not likely to change (but see General Comments 6-8 
below). Nevertheless·it is critical for EPA, the parties expected to fund the 
cleanup, and the public to have a reasonably accurate (for this .stage in the 
process) idea of the anticipated cost ofthe removal action. Our 
independent estimate for Alternatives 2 and 5 suggests that the costs for 
these alternatives are likely to be at the higher end of the range presented, 
perhaps about $13,000,000 and $17,000,000, respectively. See Specific 
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•EP A Response · 
8.1.2, was edited to clarify those both chemical 
and physical impacts of the CSO outfalls may not 
be allowed to undermine the protectiveness of the 
selected response action. The EE/CA, Section 9.3, 
identifies the need for pre-design studies on these 
three elements plus a Site groundwater quality and 
flow study. In addition, land under control of the 
California State Lands Commission and CDPR 
located adjacent to the Site is now undergoing 
cleanup and restoration by the CDPR. During the 
Project design stage, the EPA will continue its 
efforts toward upland source control development 
and implementation. In addition, the EPA will 
work with its partners at the State (e.g, the 
Regional Water Quality Control Board [RWQCB]) 
to ensure appropriate Project sequencing and 
coordination between remediation work at the 
Yosemite Slough Site and adjacent areas (i.e. 
California State Parks Wetland Restoration and 
U.S Navy remediation of Parcel F-South Basin. 

Based on these comments and all other comments 
concerning cost estimation, the EPA made several 
edits to the EE/CA's cost estimates for each 
alternative. Alternative 5, the EPA's selected 
response action, is now estimated to cost between 
$15.1M and $15.5M. 
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26. General Comment 

f 
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•· Comment 
Comment 7 for more detail with respect to the estimate. 

All ofthe alternatives evaluated, with the exception of the no-action 
alternative, meet the remedial action objectives (RAOs) provided in Section 
6. Thus, any ofthe alternatives provide adequate protection of human 
health in the environment. The following are comments on the various 
alternatives: 

a. As demonstrated by the post-remedial calculations, most of the 
remedies are expected to achieve the numeric remedial goals 
immediately following remedy implementation with the 
exception of Alternatives 3 and 4, which rely on subsequent 
natural recovery processes. These alternatives likely would be 
equally effective to the preferred alternative, but we understand 
that EPA did not favor them due to current uncertainties 
associated with natural recovery processes in Yosemite Slough. 
However, EPA has retained some consideration ofnatural 
recovery processes in the selected alternative and we agree that 
this is appropriate. Natural recovery processes are likely to 
occur at some level at least for portions of the slough and should 
be more thoroughly considered in the design process. See also 
General Comments 5 and 8 below. 

b. Alternatives 6 and 7 result in post-remedial concentrations well 
below the remedial goals; actions at this level are not warranted 
and also would have significant impacts on the surrounding 
community if implemented (e.g., truck traffic, noise, air quality, 
and other impacts). We agree that these alternatives should not 
be considered further. 

c. Alternatives 2 and 5 are both predicted to result in post-remedial 
concentrations below the remedial goals and thus are equally 
protective. In addition, following remedy implementation, the 
concentrations are likely to be even lower where natural 
recovery occurs. Alternatives 2 and 5, as discussed below, both 
rank similarly and are simply variations of the same alternative 
with differences in the depth of excavation tied to a conservative 
"margin of safety"' beyond the biologically active zone (BAZ). 
The use of the margin of safety_ may result in an unnecessary 
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:EPA ResptJnse: . · 

The EPA has retained monitored natural recovery 
(MNR)/enlianced MNR (EMNR) in Alternative 5 
for the reasons explained in the EE/CA. Although 
dredging and removal of exceedenc~s of RGs 
remain an essential work element of Alternative 5, 
the EPA anticipates a complete evaluation and 
appropriate implementation of the other work 
elements included in Alternative 5 to maximize the 
timely and long-term protectiveness of each work 
element. 

Alternatives 6 and 7 were not selected by the EPA 
for the reasons provided in the EE/CA, Section 9. 

The EPA selected Alternative 5 for the reasons 
explained in the EE/CA (see the EE/CA, Section 
9.2.2). As stated in several places in the EE/CA, 
the fmal dredge depth in the portions ofthe Site 
where the biologically active zone exceeds 
remedial goals will be determined during the 
design phase and will be based on engineering 
factors, Site RGs and RAOs, and data developed 
during the design phase. 
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Comment EPA Response 

increase in the cap thickness at a significantly higher and 
potentially unnecessary cost and additional community impacts. 
The thickness of the cap should instead be determined by the 
engineering and other design work that will be done prior to 
implementation of the remedy. The design work will determine 
the appropriate cap thickness and capping materials required to 
achieve a robust barrier that would provide any necessary 
margins of safety and meet the RGs. See General Comments 6 
through 8 b~low. 

- -------- ---
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Comment, · ·· 
The EE/CA utilizes site-specific data and risk evaluations conducted for 
Hunter's Point Naval Shipyard (Parcel F, South Basin) sediments in 
developing remedial goals that meet the RAOs. We concur with this 
approach given that site-specific sediment characteristics are expected to be 
similar between South Basin and Yosemite Slough. In addition, habitat, 
exposure pathways, and receptor types are similar between the two areas. 
The site-specific evaluation of special status species provided in Appendix 
A of the EEICA substantiates that the remedial goals for.PCBs are also 
protective of species that may be present in the slough in the future (i.e., the 
California clapper rail). Furthermore, the Hunters Point risk assessment was 
reviewed by multiple stakeholders and regulatory agencies and approved by 
EPA through a rigorous multi-year process. Finally, the remedial goals are 
in the range of values used in the San Francisco Bay Area and nationwide. 
The following are some examples: 

a. The lead remedial goal is the effects range median (ERM) value 
and has commonly been used as a remedial goal in San 
Francisco Bay and other sites within California, such as at the 
G&R Metals site in Eureka, California: 
http://geotracker. waterboards.ca.gov/profile report. asp? global i 
d=T0602393235. 

b. The PCB remedial goal is consistent with other cleanup goals in 
San Francisco Bay, such as Seaplane Lagoon with a cleanup 
goal for PCBs of 1.13 ppm: 
http://www.envirostor.dtsc.ca.gov/public/profile report.asp?glo 
ba1 id=O 1970005&site id=2002640. 

c. The PCB remedial goal is also consistent with other goals used 
at other sites in the U.S., including the Koppers Pond Operable 

. Unit of the Kentucky A venue Wellfield Superfund Site in New 
York State (Draft Feasibility Study is currently in review with a 
cleanup goal for PCBs of 1 ppm). Other sites such as the Fox 
River and Housatonic River specify I ppm as the cleanup goal 
for PCBs. 
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EPA Response · ... 
The EPA agrees that simil51rities b~tween the two 
sites support using data and risk evaluations from 
HPNS to develop remedial goals in this EEICA. 
Please see the EPA's response to Navy General 
Comment No.2 for the EPA's position regarding 
PCB RGs for the Yosemite Slough. However, the 
EPA notes that sediment RGs, including RGs for 
PCBs, can vary widely nationwide based on site­
specific characteristics including habitat, exposure 
pathways, and receptor types. 
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.. Comment -. _ 
We understand that EPA has concerns about Monitored Natural Recovery 
(MNR) as a remedial technology on the grounds that currently there are 
insufficient data in the record to demonstrate that natural recovery is 
occurring now such that one could confidently model future rates ofMNR 
in the Slough. However, arialyses of the data from 1998 and 2009, as 
limited as the data might be, indicated that the concentrations of PCB and 
lead appear to have been reduced, in some cases up to about 70%, by 
ongoing natural recovery processes in the Slough. Just as EPA plans to 
gather additional data during the design phase to enable proper cap design -
and, in effect, a choice between Alternatives 2 and 5-we recommend that 
EPA also collect data relevant to measuring rates of natural attenuation. If 
such data are gathered and one is able to model future rates ofMNR with 
confidence, then it may well be appropriate to reconsider Alternatives 3 and 
4 during the design phase. As pointed out in EPA's 2005 Contaminated 
Sediment and mentioned in Section 7.1.3 of the EE/CA, MNR is less 
disruptive to site ecology and has fewer short term impacts to the 
community than technologies that rely on sediment removal to achieve 
RAOs. 

Alternatives 2 and 5 both have an overall "high" score in Table 9-1. This is 
based on the fact that both alternatives meet all RAOs and achieve the same 
post-removal action area-weighted averages (A WAs) of 123 mglkg for lead 
and 315 Jlg/kg for PCBs. The functional difference between the alternatives 
is in dredging volume (5,900 CYvs. 10,700 CY), and, of course, the related 
differences in cost, duration, and short-term negative impacts. Assuming, 
as we should at this point, that an effective cap can be designed to isolate 
the sediments below 1 foot as would be needed for Alternative 2, there is 
no compelling reason to select Alternative 5, particularly because its 
selection will not achieve any greater effectiveness in achieving the RAOs 
over Alternative 2. Moreover, because of its additional dredging volume, 
Alternative 5 will impose greater short-term impacts on the community 
because it will generate double the number of trucks and result in a longer 
construction duration than Alternative 2. 
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~ . ' . 
EPA 'Rep__oi1se 

As described in the EE/CA, Section 9 .2.1, 
Alternative 5, the selected response action, 
identifies the opportunity to integrate 
MNRIEMNR into the response action design. As 
described in the EE/CA, Section 9 .2.1, the 
MNRIEMNR will be considered to address 
portions of the Site where the biologically active 
zone is only marginally above RGs. As the 
commenter points-out, Alternative 5 effectively 
integrates MNRIEMNR into the selected response 
action for significant portions of the Site where the 
biologically active zone already meets RGs. 
Alternative 5 requires monitoring of the BAZ Site­
wide to ensure RAOs and RGs are achieved 
immediately after the construction phase of the 
Project and in the long-term. The final scope and 
role of MNRIEMNR will be determined during the 
response action design phase. 

The EPA generally agrees with this comment with 
some important exceptions. The EE/CA, Section 
9.2.2, explains that Alternatives 2 and 5 obtain the 
best overall ranks compared to the other 
alternatives. The EPA recommends the selection 
of Alternative 5 due to its potential to provide 
more certainty with respect to long-term 
effectiveness compared to Alternative 2. 
However, these alternatives are similar, varying 
mostly in the assumed thickness of the engineered 
cap. As described in Section 8.6, Alternative 5 
assumes a deeper dredge depth than the assumed 
protective engineered cap thickness of I foot in 
Alternative 2. Thus, cap thickness and associated 
dredge volumes under Alternative 5 may be 
revised during the design phase once updated 
understandings ofthe dredge boundaries, cap 
properties, site hydrodynamics, and other design 
parameters are established and approved by the 
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•' Coniment- · - .'· 

The selection of Alternate 5 is contrary to the requirement that a remedy be 
cost effective. Section 121(a) ofthe Comprehensive Environmental 
Response, Compensation, and Liability Act ("CERCLA"), concerning 
cleanup standards, states as follows: 

The President shall select appropriate remedial 
actions ... which provide for cost-effective 
response. In evaluating the cost effectiveness of 
proposed alternative remedial actions, the President 
shall take into account the total short- and long-term 
costs of such actions, including the costs of 
operation and maintenance for the entire period 
during which such activities will be required. 

42 U.S.C. § 9621(a); see also 42 U.S.C. § 9621(b)(l) ("The President 
shall select a remedial action ... that is cost effective."). EPA's 
Guidance on Conducting Non-Time-Critical Removal Actions under 
CERCLA (PB93-963402, August 1993) ("Removal Action Guidance") 
cites the cleanup standards set forth in CERCLA Section 121. See 
Removal Action Guidance at 44. 

The Removal Action Guidance recognizes that "[a]n EE/CA serves an 
analogous function, but is more streamlined than the Rl/FS conducted 
for remedial actions." !d. at 20. Thus, it is appropriate to look to the 
requirements for a Remedial Investigation/Feasibility Study ("Rl/FS") 
when evaluating an EE/CA for a removal action. That is especially the 
case when considering the factor of cost; after all, the name of the 
operative document is "Engineering Evaluation/Cost Analysis." The 
National Contingency Plan (the "NCP") is quite clear on this point. 
Section 300.430 of the NCP requires that each remedial action selected 
through an RifFS be cost-effective. See 40 CFR 300.430(t)(l)(ii)(D). 
Cost effectiveness is determined by comparing overall effectiveness to 
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_ EPA· Response · 
EPA. _Reductions of the cap thickness under 
Alternative 5 will be considered by the EPA after 
evaluating pre-design studies and determining that 
required Site RGs and RAOs can be attained and 
maintained with a high degree of certainty for 
long-term effectiveness. 
The EPA disagrees that Alternative 2 is more cost­
effective than Alternative 5. The EE/CA, Section 
9.2.2, provides information that explains why . 
Alternative 5 provides greater certainty in 
achieving long-term effectiveness than Alternative 
2. Without first ensuring effectiveness, cost­
effectiveness cannot be ensured. Alternative 5 
also contains the flexibility to attain maximum 
cost-effectiveness during the design phase. The 
commenter must remember that the EPA places 
great importance on long-term effectiveness in this 
EE/CA and will continue to do so in the design 
phase. Alternative 2 does not include the 
flexibility to confirm optimum long-term 
effectiveness to achieve maximum cost­
effectiveness during the design phase. 
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cost. /d. The NCP further states that "[a] remedy shall be cost-
effective if its costs are proportional to its overall effectiveness." /d. 

Based on EPA's own evaluation as summarized in Table 9-1, both I 

I Alternatives 2 and 5 have an overall "high"' score based on 
effectiveness and implementability. However, EPA's cost estimates 
for Alternate 5 are more than $4 million more (or 40% to 50% more, 
depending on dredging method), than the cost estimates for Alternate 
2, without a corresponding increase in effectiveness, and thus under the 
NCP standard quoted above. Alternate 5 is not as cost effective as 
Alternative 2. 

Based on General Comments 6 and 7 above, we disagree with EPA's Comment Noted. Alternatives 3 or 4 cannot be I 

preference for Alternative 5 and suggest that Alternative 2 is the more implemented at the Site without formal EPA 
appropriate alternative based upon the EE/CA and NCP selection criteria. modification to the EE/CA and associated Action 
We further suggest that EPA, at a minimum, clearly state the similarity of Memorandum. 
Alternatives 2 and 5 and make clear that Alternative 5 has higher cost and 
community impact with no commensurate benefit in effectiveness. Given 
the selection of a capping remedy, the design process should dictate the 
final decision on the cap material and thickness, and thus removal volume, 
as well as the shape and size ofthe polygons for_removal and methods for 
remediation. Furthermore, if natural recovery processes are favorable, 
based on additional studies conducted during design, Alternatives 3 and 4 
could be reconsidered or MNRIEMNR could be more significantly relied 
upon for the selected alternative and in refining the areas subject to 
dredging and capping, as discussed in General Comment 5. 

While the general description of the Site provided here is sufficient to The EE/CA, Section 2.1, was modified to address 
orient the readers of the EE/CA, this language should be clarified. We this comment and other comments concerning Site 
recommend inserting language following the first sentence in the second ownership. 
paragraph of Section 2.1 that states as follows: 

'Thus, the western and southern boundaries of the 
Site are defined by the current MHWL, while the 

I 

' northern and eastern boundaries of the Site exclude I 

the CDPR's restoration areas. These boundary lines I 

will be properly surveyed as a part of future work." 

We also concur that the definition of the Site includes suitable areas in 
proximity to the Site where it is necessary to implement the cleanup 
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Comment.:. 
response action. See 40 CFR 300.5. These areas could include 
sediment dewatering and other areas necessary for remedy 
implementation. 

Description of geology in Yosemite Slough is inaccurate because it does 
not clearly state that fill exists within the slough as well as on the banks. As 
written, the draft EE/CA implies that the contamination came to exist 
within the slough as a result of water transpqrt and typical sedimentary 
processes, which is inconsistent with the site conceptual model. Rather, it 
should explain that the site geology includes a layer of industrial fill placed 
in the 1940s. This layer, rather than any truly sedimentary layer, likely 
contains the majority ofthe inventory of the constituents of interest. 
The cleanup planned for the State Parks property should be listed as source 
control measure. Fill soils containing contaminants are present on the State 
Parks property south of the slough. Also, all available data for that 
property should be added as an appendix to the EE/CA, including all data 

submitted to the Regional Water Quality Control Board. 

In the second full paragraph on page 4-4, the third sentence states that an 
18-inch margin of safety may be needed to protect bat rays. However, the 
remedial goals are designed to be protective of all aquatic life. Nonetheless, 
based on the second part of that sentence that discusses burrowing marine 
animals, it is assumed that the issue being addressed is bioturbation. We 
agree that bioturbation and the depth of the BAZ should be addressed in the 
design of the cap. We also understand that the 18-inch margin of safety was 
added to allow for uncertainties associated with the depth of bioturbation as 
well as other factors, including erosion and scouring. It is, therefore, 
recommended that this sentence be deleted and replaced with the following 
sentence after the sentence beginning "During the design stage ... " 

"A number offactors will be considered in design, 
including the depth of bioturbation, erosion, and 
scouring within the slough, and other types of 
dist~bance that could impact the long-term 
performance of the selected remedy." 
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The EPA believes that the EE/CA, Section 2.4, 
adequately identifies potential mechanisms for Site 
contamination. No changes were made to the 
EE/CA due to this comment. However, the Site 
conceptual model will continue to be modified-as r 

additional Site data is evaluated during the remedy 
design phase. 

The EE/CA, Section 3.2, lists the State Park 
Wetlands Restoration Project as an on-going 
source control effort in relation to the Site cleanup 
selected in the EE/CA. The EPA disagrees that 
data generated for State Parks under the R WQCB 
Order for the Wetlands Restoration Project should 
be added as an appendix to the EE/CA. Please 
direct your request in this matter to the R WQCB 
as they are the lead regulatory agency for the State 
Parks project at Yosemite Slough. 
The EPA believes the current text about the 
potential for bat ray burrows is appropriate. The 
EPA disagrees that the 18-inch margin-of-safety is 
overly conservative at this point in the response 
action development process (i.e. pre-design). The 
EPA inserted the suggested sentence in the 
EE/CA, Section 4.2.2. 



No. 

36. 

37. 

38. 

" . ' 

. P.af!e · ' Line/Para/Sec 

Specific Comment, Section 
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Specific Comment, Figure 
8-3 and 8-6 

Specific Comment, Table 9-
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•' · Comment , _ .. 
Furthermore, as discussed in General Comment 3, the margin of safety is a 
conservative relatively arbitrary designation and is driving the selection of 
Alternative 5 over Alternative 2. The design performed in advance of the 
implementation of the rem~dy will dictate the necessary thickness and 
composition of the cap, including accounting for a margin of safety, at 
various locations at the site. 
In the third sentence of the last paragraph, delete the words "where 
exposure and risk may occur." Exposure and risk would only occur in the 
BAZ, which is currently defined as 6 inches. 
Polygon YC-018 is included in the remedy for Alternatives 2 and 5, but it 
does not meet the criteria for inclusion. The lead and PCB concentrations in 
the 0- to 1-foot interval are below the not-to-exceed remedial goals. Either 
this point should be excluded from the remedy or a reason provided for its 
inclusion. 
Cost estimates presented in this table do not match those presented in 
EPA's Fact Sheet. The costs in Appendix G, which form the basis of Table 
9-1, should be rechecked for applicability and accuracy and a consistent set 
of costs developed for the EE/CA and Fact Sheet. One particular concern is 
the cost for hydraulic controls presented for the mechanical and hydraulic 
dredging variations in each alternative. In the case of the mechanical 
dredging variation, a cost of $1,818,000 for a cofferdam is described as 
follows: -

"Soldier beams & lagging H piles with 3" wood 
sheeting horizontal between piles, including removal 
of wales and braces, no hydrostatic head, 36' - 45' 

·deep with 4 lines of braces, 14" H. Includes 
Material, Labor and Equipment Costs. Depth needed 
is based on the Geotechnical study results. Assume 
length needed is 1000' across the mouth of the 
Slough and a depth of36 feet." 

However, the text in Section 7 .1.6 states that: 

"Mechanical dredging 'in the dry' involves · 
excavation of sediment after isolating the sediment 
from the water column using water control 

" structures, such as berms or steel sheet pile walls to 
divert the water from the excavation area. The area 
would be isolated using one or more of the following 
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The EE/CA, Section 6.2, was edited as suggested. 

Polygon YC-0 18 was found to be below the NTE 
RGs and was removed from the dredging volume 
of Alternatives 2 and 5. 

The EE/CA has been revised so that the cost 
estimates referred to in the text match the cost 
estimates identified in the cost tables. The cost 
estimates for several line items were adjusted to 
address this comment and other comments 
concerning the costs estimates presented in the 
EE/CA. Ultimately, the relative cost difference 
among alternatives did not change significantly 
and the rationale for the selection of Alternative 5 
is provided in the EE/CA, Section 9.2.2. 

I 

I 
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technologies: sheet piling, earthen dams, cofferdams, 
geotextile tubes, and inflatable dams. The feasibility 
and cost ofhydraulic isolation of the dredging area 
during remediation is a major factor in selection of 
dredging in the dry. Once isolated, standing water 
within the excavation area would be removed by 
pumping. Any continuing inflow due to seepage 
from groundwater or through the water control 
structures must be managed throughout the process, 
typically by automated pumping systems." 

These two descriptions are in conflict because the description in Section 7 
calls for hydraulic control but the text in Appendix G disclaims the ability 
to allow achievement of a differential hydraulic head. Similarly confusing 
is the fact that the hydraulic dredging estimates in Appendix G do not 
include the same $1,818,000 cofferdam line item as in the mechanical 
dredging estimates, but rather a $41 0,000 line item for a cofferdam of 
unspecified type and dimensions (based upon an unsupported quote from 
JND Thomas). We believe that hydraulic dredging would have as much, if -not more need for hydraulic control within the slough during the work. 
Perhaps most importantly, the feasibility of any cofferdam to control the 
water level in the slough was put in question by ARCADIS's May 2012 
Geotechnical Data Report 1 The variable thickness ofthe sediment layers 
and the presence of bedrock at highly variable depths led the authors of that 
report to conclude: 

"A relatively simple cofferdam may consist of a 
cantilever sheet pile structure. Cantilever sheet pile 
structures rely on embedment into subsurface 
materials for stability. Because sl}eet piles cannot be 
driven into bedrock, a minimum thickness of 
sediment or soil is required above bedrock to achieve 
stability. The required thickness of sediment/soil 
depends on the strength of the subsurface material 

-
and the loading conditions. A cantilever sheet pile 

http://yosemlte.epa gov/r9/sfund/r9sfdocw.nsf/3dc283e6c5d6056f88257 426007 417 a2/b 1 e 773eba9c0667188257 abb006c57 d8/$FILE/Geotech%20Data%20Report Yosemlte%20Siou 
9!1.P.Qf 
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structure may be feasible if the following conditions 
exist: 

• Relatively small lateral loading from earth 
pressures, hydrostatic pressure, and wave 
loading 

• Sufficient sediment/soil thickness above 
bedrock to allow for sufficient embedment of -
the sheet piles to develop lateral resistance 

• Subsurface sediment/soil that consists of 
sufficiently competent material and that is not 
too dense/hard to allow for penetration of the 
sheet piles during driving. 

Based on the geotechnical subsurface information presented 
herein, at least the latter two of the above conditions will present 
significant challenges in some areas of the site. More specifically, 
the following conditions present significant challenges for the 
design and installation of a cantilever sheet pile cofferdam: 

• Highly variable bedrock surface elevation 
(sheet piles cannot be driven into the bedrock) 
and associated highly variable sediment 
thickness available for sheet pile embedment 

• Significant thickness of low-strength material 
in the upper sediment profile 

As a result of the above conditions; a cantilever wall 
may only be feasible' in some areas (i.e., in the areas 
where the bedrock surface is relatively deep below 
the sediment surface along the entire wall 
alignment). The feasibility and challenges of 
installing a sheet pile cofferdam will depend greatly 
on the location of the cofferdam. Shallow bedrock 
(approximately 20 feet below sediment surface at 
boring location AUS-B-05) exists near Double Rock 
in South Basin (refer to Figures 2 and 4). A 
cofferdam alignment relatively close to Double Rock 
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likely would require a combination of a cantilever 
system and a laterally supported system (e.g., a sheet 
pile structure laterally supported by drilled batter 
piles embedded in the bedrock). A relatively short 
cantilever sheet pile cofferdam directly at the mouth 
of the slough, where the depth to bedrock is much 
deeper (refer to Figure 3) or within the slough may 
be possible. Cofferdam structures other than a sheet 
pile structure (e.g., gravity structures or earthen 
berm) have not been evaluated but may also be 
affected by the presence of very soft to soft, highly 
compressible Young Bay Mud. For relatively small 
removal areas, it may not be necessary to install an 
elaborate cofferdam structure. For small areas, 
excavation at low tide may be feasible or a Portadam 
structure (www.portadam.com), which can be used 
in open water up to I 0 feet deep, could be 
considered to keep water out of the excavation. 
Based on the water depths at the site, this approach 
may be feasible for a variety of potential cofferdam 
alignments." 

Given the fundamental feasibility questions surrounding a cofferdam and 
the ability to control water level in the slough, we believe that EPA should 
consider dredging and capping approaches that can be accomplished 
without complex or excessively expensive hydraulic/turbidity controls. For 
the purpose of cost estimating, we suggest use of a $1,000,000 uniform 
placeholder for hydraulic/turbidity controls. If a cofferdam is actually 
required to perform the work, which we do not believe is ·the case, costs 
could approach $3,000;000 for this item alone. 

In addition, the costs for design and construction management have likely 
been underestimated. Construction management should be closer to I 0% 
{5% is assumed now). Pre-design studies, design, and other studies and 
work plans to support compliance with ARARs and implementation are 
likely to range between $1,500,000 and $2,000,000. 

Please revise the second sentence of the frrst paragraph to add "when 
irregular/margin areas are included in the total ~uare footage." Please 
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The EE/CA, Section 2. I, was edited to address this 
comment and other comments concerning Site 
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Editorial Comment, Section 
2.11 

Editorial Comment, Table 
3-1 

Editorial Comment, Table 
3-2 

Editorial Comment, Section 
3.3.1 

Editorial Comment, Section 
3.3.3 

Editorial Comment, Figure 
8-8 

Editorial Comment, 9.3 

Action Memorandum; Attachment I 
Yosemite Slough Site 
March 2014 

-
,I . ' 

Comment ·' . . EPA Response 
provide a citation/reference for the quotation in the 3rd paragraph. In the ownership. 
4th paragraph, revise the first sentence to read "In addition, there are areas 
in proximity to the Site that are suitable for use as staging areas, materials 
handling areas, and other activities necessary to implement the cleanup 
response action." In the second sentence ofthe 4th paragraph, delete the 
words "to be considered." Additionally, please add an acknowledgement 
that a formal survey will be needed to establish the official boundaries of 
the site. 

Please provide literature citations for the information provided in this The EE/CA, Section 2.11, was supplemented with 
section. a literature citation. 

Please add definitions of all acronyms to the table. Table 3-1 ofthe EE/CA was modified as 
requested. 

The title of the 7th column of the table should be "Maximum Site Table 3-2 ofthe EE/CA was modified as 
Concentration (2009-20 12)." Please add definitions of all acronyms to the requested. 
table. 

Please make the following changes: The EE/CA, Section 3.3.1, was modified as 
I 

a. Second full paragraph: "BPTCP" is misspelled. Please correct. 
requested. 

b. Third full paragraph: insert "for all COPCs" after the word 
"calculated" in the last sentence. 

c. Second bullet after third full paragraph: please rewrite to read 
"The 95% upper confidence limit (UCL) of the mean is defined as 
the 95% upper confidence limit on the average as calculated using 
ProUCL 4.1.00 (EPA, 20 10); and .... " , . 

Add the word "sitewide" before 95% UCL in the first sentence. The EE/CA, Section 3.3.3, was modified as 
requested. 

Alternative 7 includes removal of sediments up to 4 feet below sediment Figure 8 ofthe EE/CA was modified as requested. 
surface). Figure 8-8, however, has a label for a 5-foot removal. This label 
should be deleted from the legend. 

In addition to the design studies listed in Section 9.3, various surveys, work . The EE/CA, Section 9.3, was modified as 
plans and implementation plans (including but not limited to site surveys, requested. 
air/dust/community monitoring plans, traffic management plans, soil 
management plans, etc.) will be required. Some_!ext shouldj>e added 

- ---- ---- -
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47. Editorial Comment, Please include all available aerial photos. 
Appendix B 

Written Comments from Amy Brownell, San Francisco Department of Public Health dated September 13, 2013 
48. Comments on the Proposed 

Plan Fact Sheet 

Comments on the Draft EE/CA 
49. 

50. 

51. 

General Comment 

-

7-12 7.1.7 
and 
7-13 

7-12 7.1.7 
and 
7-13 

---

Action Memorandum; Attachment 1 
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Table One: The heading states that the units are parts per billiQn but the 
lead concentrations are listed in parts per million. Please revise. 

Table Two, Sediment Dredging, Summary of EPA Conclusions Concerning 
the Use of Technology at Yosemite Slough, second to last sentence: Please 
remove the phrase "which would likely be located in the Candlestick Park 
overflow parking lot" since the dewatering location will be decided in the 
Remedial Design. If you prefer to keep the phrase then change from "would 
likely" to "may". 

Dewatering locations and transportation to landfills: Please add figure(s) 
similar to the ones used for the Proposed Plan and public meeting that 
illustrate the dewatering locations and truck haul routes to landfills. The 
attached are two versions that might be appropriate. Figure 3 from the 
Proposed Plan could also be used. The text will need to point out that the 
rail transportation option will be different and follow the existing rail lines. 
Management and/or Treatment of Contaminated Material bottom of pages: 
Please change the reference from "Pier 96" to "SFPort Facilities". There 
are several piers in that area that might be used and the exact location won't 
be decided until the Remedial Design or Remedial Action Phase. 
Management and/or Treatment of Contaminated Material: The text at the 
bottom of 7-12 and 7-13 describes the possibilities for the two potential 
dewatering locations and transportation to and from those locations. 
Additional text should be added to Transportation/Disposal on 7-13 to 
continue to emphasize these possibilities. Here is some possible wording-
please edit as necessary. 

f>iQeline: you could add a sentence as follows: The pipeline from the 
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Appendix B already includes all aerial Site photos 

I 
appropriate for this EE/CA. No changes were 
made. 

The EPA agrees that there was a typographic error 
concerning the units listed in Table I of the 
Proposed Plan. However, the EPA believes that ' 

this error did not significantly impact the general 
public's understanding of the EPA's Proposed 
Plan. This error did not occur in the EE/CA. 

Regarding the comment concerning Table Two of 
the Proposed Plan, the EE/CA was modified to 
clarity the two location options for sediment 
processing: the Candlestick Park Overflow 
Parking Lot immediately southeast of the Site and 
the SF Port facility about 2 miles north of the Site. 

The EE/CA, Figures 7-1, 7-2, and 8-2, were 
modified to clarity the locations and haul routes 
to/from the potential sediment processing 
locations. 

The EE/CA, Section 7 .I. 7, was modified as 
requested by this comment. 

The EEICA, Section 7.1.7, was modified as 
requested by this comment: 
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8.5, Alternative 4 

Appendix G 
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hydraulic dredging barge to the Candlestick Park Parking Lot would be 
approximately X feet long. Alternatively, a pipeline from the hydraulic 
dredging barge to SFPort Facilities would have to be placed underwater and 
extend around the Hunters Point Shipyard property. and beY feet long. 

Truck: Before the last sentence please add: "To transport dried sediments 
from the Candlestick Park Parking Lot dewatering area,". Then add another 
sentence: "Trucks would travel on roads shown on Figure X to travel from 
SFPort Facilities to off-site disposal landfills." 

Barge: Please modify the second sentence or add another sentence: 
"Dredged sediments could be placed in barges and transported to either the 
nearby _Candlestick Park Parking Lot facility or the barge could travel 
around Hunters Point to the SFPort Facilities." 

Railcar: Suggest modifying to read: Rail spurs could be constructed to link 
the Candlestick Park Parking Lot staging area to the existing rail network. 
Operational rail access already exists at the SFPort Facilities to transport 
sediments to off-site disposal landfills. 
Remove Sediment in the Top 1-foot Interval Where COCs Exceed Three 
Times RGs (with two exceptions): EMNRIMNR, Engineered Cap or 
Backfill, and ICs- third sentence: Shouldn't the sentence start with "Two" 
not "Three"? 
Appendix G Cost Estimates, General Comments: Please see the attached 
spreadsheets that provide specific comments on the cost estimates for each 
alternative. In general, the comments on the spreadsheets were written 
once (usually for Alternative 2) and should be applied as appropriate to all 
the alternatives. In addition some summary observations are: 

o The production rates are great_ly overestimated, creating a much 
shorter schedule and lower overall price. The production rates are 
based on a terrestrial project with open space, without dewatering, 
without waste management, a long haul road, a detailed cap 
placement, etc. Please consider a complexing factor, or scaling 
factor where all RS Means production rates are cut to 15%. 

o The dewatering component is underestimated. An example is a 
comE_arison of the dewatering plan for the full excavation vs . 
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The EE/CA, Section 8.5, was modified as 
requested. 

The EPA modified the EE/CA, Appendix G, to 
address these comments and other comments 
concerning cost estimates for each alternative. As 
a result, costs estimates for each alternative 
increased. The cost estimate for Alternative 5, the 
selected response action, now ranges between 
$15.1M and $15.5M. 
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Alternative 2. They are within 15% of each other. We think the 
water volume will probably be 5 to 50 times the volume currently 
listed. 

• The Hydraulic Dredge assumes ALL of the Slough will be dredged. 
There is an area in the north where we think the dredge will never 
be able to enter. The costs for hydraulic dredging should include a 
component of hydraulic dredging and mechanical excavation for 
these inaccessible areas. 

• Overall, considering these issues, an increase in cost estimates of20 
to 30% may not be unreasonable. 

Appendix G Cost Estimates, Contaminated Sediment Removal and 
Transportation and Disposal of non-hazardous sediment: The pipeline, 
truck, barge and railcar costs associated with the SFPort Facilities do not 
appear to be included in the cost estimates. The pipeline and/or barge cost 
should be significantly higher for the SFPort Facilities option. However, 
the transportation to off-site disposal landfills by railcar should be 
significantly less expensive than transportation by truck. It might be 
advisable to include two different set of costs depending on which 
staging/dewatering area is chosen. Alternatively, since the most significant 
cost in these categories is the approximately $920,000 cost of 
transportation, if you went ahead and calculated the difference between 
using the two dewatering locations and found it to only reduce the overall 
cost of this subset of items by less than half (this is a guess) then you could 
add footnotes to the cost estimate pages stating that the costs shown are 
calculated for the Candlestick Park Parking Lot site and therefore the 
EE/CA is illustrating the highest "worst-case" scenario (for these subset of 
tasks) and any reduction in cost because of selection ofthe SFPort 
Facilities would still be within the minus 30% margin allowed for the 
EE/CA. If you chose this footnote option then you might want to add a 
footnote to all the summary cost tables to this effect. 
Appendix G Cost Estimates, Miscellaneous comments 

• Mobilization construction kick-off meetings should include a 
comprehensive site safety review 

• What is a normal construction day? Excavate during low tide and 
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The EPA did not modify the cost estimates in 
Appendix G to account for cost differences if the 
alternative sediment processing area (SF Port 
Facility) is ultimately selected. At this time, the 
EPA agrees that the increased costs to transport 
dredged sediment to the SF Port facility will be 
offset to some degree due to access to rail 
facilities. The exact cost impact of processing 
sediments at the SF Port facility and using the 
associated rail facilities are unknown at this time. 
If the alternative sediment process area is selected 
during the design stage, the EPA win re-assess the 
cost implications of such a decision and modify 
the CERCLA decision documentation, if 
necessary, in compliance with CERCLA 
regulations. 

The EE/CA cost estimates in Appendix G do 
assume mobilization kick-off meetings and daily 
safety meetings. The prime contractor will be 
responsible for establishing a site health and safety 
plan prior to field activities, and all subcontractors 
will be required to adhere to that health and safety 
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YOSEMITE SLOUGH 
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Comment 
backfill during rising tide? 

• We could not identify any work tasks or project costs or 
contingency events for EMNR. Can you clarify if EMNR unit 
costs are included in any tasks? 

Cut and chip trees: The task has 2 acres, where most other tasks use a 
quantity of only I acre. 

Grub Stumps and remove: The task has 2 acres, where most other tasks use 
a quantity of only I acre. 

Strip Topsoil: The task has 807 cubic yards, while the other alternatives 
uses only 404 cubic yards 

Gravel for Haul roads: The task has 807 cubic yards, while the other 
alternatives uses only 404 cubic yards 

Bank Treatment Backfill: The task has 928 cubic yards, while the other 
alternatives uses only 465 cubic yards 
Dewatering: I would like to challenge the dewatering assumption that the 
amount of additional water is directly proportional to the amount of 
additional sediment removed. In this scenario, excavation of portions of 
the Slough will extend to 2 feet. I believe there should be a higher 
multiplier factor in these isolated excavation areas. The general dewatering 
task is almost identical to the 1-foot excavation plan. 

Dewatering: Also, I recommend additional temporary sheeting or shoring 
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plan. Ten-hour days are assumed for each 
construction day and tidal cycles were not 
considered. This level of Project planning and 
cost estimation will occur during the Project 
design phase. For purposes of this EE/CA, the 
EPA did not include an increment for the thin 
layer cover element of the EMNR. Alternative 5 
includes MNRIEMNR and the scope of this 
technology will be determined during the design 
phase. At this time, adding a cost increment for 
the EMNR was determined unnecessary as the 
scope and associated costs for a thin layer cover, if 
any, is not considered to be significant. 

The EPA modified the EE/CA, Appendix G, so 
that estimated quantities were consistent for all 
alternatives as appropriate. 

Thank you for providing detailed comments 
concerning specific individual line items in the 
cost estimates. The EPA did not modify the cost 
estimates in Appendix G based on this comment. 
For the purposes ofthe EE/CA, the EPA 
determined that addressing these comments would 
not significantly change the cost range of each 
alternative or change the EPA's selection of 
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boxes to isolate the limited vertical excavation areas and to minimize cave­
in of the sidewalls. 

Treatment of the Dewatering Water: The water treatment task is almost 
identical to the 1 foot excavation, which exemplifies an underestimation of 
the volume of water. 
Cut and chip trees: The task has 2 acres, where most other tasks use a 
quantity of only 1 acre. 

Grub Stumps· and remove: The task has 2 acres, where most other tasks use 
a quantity of only 1 acre. 

Strip Topsoil: The task has 807 cubic yards, while the other alternatives 
uses only 404 cubic yards 

Gravel for Haul roads: The task has 807 cubic yards, while the other 
alternatives uses only 404 cubic yards 

Bank Treatment Backfill: The task has 928 cubic yards, while the other 
alternatives uses only 465 cubic yards 
Overlapping tasks: The majority of the comments associated with task G-3 
may be derived from Task G-2. 

Overlapping tasks: The hydraulic dredge option assumes the work will 
proceed faster and save at least I week. I would like you to review the 
assumptions and project plan to confirm this is true. The dredging will 
remove material faster, and allow easier access in the deeper water. 
However, in the northwestern portion of the Slough, you will probably have 
to go with mechanical excavation and dewatering without an extensive 
bulkhead. This work will increase time and costs. 

Surveying Crew: The surveying will integrate both standard terrestrial 
surveying and hydrographic surveying for the dredge operator. It will be 
crucial for the dredge operator to-include the correct water elevation and the 
sediment surface to avoid over dredging. 

Site Prep: Dredge mobilization appears high. Can you expand in your 
assumptions the size of the dredge, the power system for the dredge and the 
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Alternative 5. Additional details and refinement of 
the costs will occur during the design phase. 

The EPA modified the EE/CA, Appendix G, so 
that estimated quantities were consistent for all 
alternatives as appropriate. 

The EPA did not modifY the cost estimates in 
Appendix G_ based on this comment. For the 
purposes of the EEICA, the EPA determined that 
addressing these comments would not significantly 
change the cost range of each alternative or change 
the EPA's selection of Alternative 5. Additional 
details and refinement of the costs will occur 
during the design phase 



-
. fo!o: 

~ . l : 'Lini!Par.a/Sec ;Page . '-

----

Action Memorandum; Attachment I 
Yosemite Slough Site 
March 2014 

" ,• ·'·-' '· .. -- EPA: Response ' 
;;-

_Comment· -" --
location guidance system? I would believe a 6-inch cutter head dredge 
with an 8-inch discharge pipe would be sufficient for the project. 

Sediment Removal: I understand the hydraulic dredge is based on a quote, 
however it seems out of place that mobilization willbe more expensive 
than hydraulic dredging. 

Sediment Removal: The volume of hydraulic dredge material is over 
estimated. The estimate assumes ALL of the material will be removed with 
a hydraulic dredge, which is impractical. At least 15% of the material will 
be mechanically excavated because the area dries out so frequently. 

Cofferdam Construction: I recommend you expand the description and 
definition of the smaller coffer dam. The costs are approximately 1/4 of the 
comparable costs for the Mechanical removal but I would assume the 
alternate coffer dam would be shorter and shallower with a possibly greater 
cost deduction. 

Assumptions: Assumption 12 assumes the coffer dam will be 36-feet deep 
x 1,000 feet long. I believe this is a typo and should be substantially 
shorter and potentially more shallow. 

Sediment Dewatering: The fully saturated dredge material may have a 
water content as high as ?5%. The sediment dewatering costs do not 
include a larger fluid management plan. The wet solids from the 8-inch 
discharge pipe need to be routed to a wet sludge collection system that may 
include several additional frac tanks or a larger modutank system. 

Treatment System Dewatering: The water treatment system for the 
hydraulic alternative must be substantially larger. An 8-inch hydraulic 
dredge will maintain a constant flow over 300 gpm, in order to maintain the 
solids in a fluidized state. This is substantially larger than the mechanical 
dewatering system. 

Batch Discharge: The Hydraulic Dredging option adds only 70,000 cubic 
feet of water to the discharge plan. This does not correspond with the 
assumptions of267% more water, nor does it agree with my evaluation that 
the volume of water will be orders of magnitude greater. 
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Com men( 

Capping Installation: The capping plan must be amended to account for the 
hydraulic dredge area. The unit price assumes dumped installation and 
spreading with a dozer. 

Construction Management: I recommend you add an additional 1% ofthe 
project for marine management and marine communication for the 
hydraulic dredging activities. This will include hydrographic surveying 
during the hydraulic dredge operation. 

Equipment Demobilization! Decontamination and Project closeout: I 
recommend we defme if we are going to decon the 8-inch plastic discharge 
pipe, or if we are going to dispose of the material. Also we should review 
and describe how to decon the dredge, which will take additional time and 
costs. 

Timber Crane Mat Rental AND Relocation: I believe Timber Crane mats 
will be required for the northwestern section of the Slough and I would 
recommend 50% of the materials for the mechanical dredging. I 
recommend you dedicate I operator and 2 laborers for the entire project 
period for the crane mat movement. 

Construction Mobilization and Demobilization: If you agree at least a 
portion of the Slough must be mechanically excavated, we need to add back 
mechanical soil handling and trucking under this task. 
Overlapping tasks: The majority of the comments associated with task G-4 
may be derived from Task G-2. 

Monitored Natural Attenuation: I recommend you add a description of the 
MNA tasks in the assumptions. 

Monitored Natural Attenuation: I recommend we include some 
contingency plan and contingency costs within any alternative that includes 
MNA. 

,-· 

EPA'Response 
" 

The EPA did not modifY the cost estimates in 
Appendix G based on this comment. For the 
purposes of the EE/CA, the EPA determined that 
addressing these comments would not significantly 
change the cost range of each alternative or change 
the EPA's selection of Alternative 5. Additional 
details and refinement of the costs will occur 
during the design phase 

ins, Chief, Division of Environmental Plannin and Mana ement, California State Lands Commission dated Se tember 13, 2013 

Action Memorandum; Attachment l 
Yosemite Slough Site 
March 2014 

Thank you for the opportunity to review the subject EE/CA for the Thank you for your comment and support of the 
Yosemite Slough removal action for contaminated sediment (Project). The EPA's selected response action alternative. 
California State Lands Commission (CSLC) staffSl!J=IP()ItS the ~anned 
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62. I 2-1 Figure 2-1 

63. I 8-17 8.6 

Action Memorandum; Attachment I 
Yosemite Slough Site 

· Comment· '· , 
removal action for contaminated sediment in Yosemite Slough, also known 
as the "Yosemite Creek Sediment Superfund Site" (Site). The CSLC is a 
trustee agency for projects that could directly or indirectly affect sovereign 
lands and their accompanying Public Trust resources. CSLC staff has 
reviewed the draft EE/CA and has the following comments. 
Site Location and Description 

Page 2-1 of the EE/CA states the following: 

"As shown on Figure 2-1, the south, west and north sides ofthe Site 
are contiguous with the Candlestick Point State Recreational Area 
(CPSRA), which is owned or operated by the California Department of 
Parks and Recreation (CDPR) and the California State Lands 
Commission (CSLC)." 

This sentence is inaccurate and should be revised for the following reasons: 

(I) Figure 2-1 lacks sufficient detail to identify the property 
contiguous to the Site. ' -

(2) At the present time, the CPSRA does not completely surround the 
north, south, and west sides of the Site: 

(3) Whether the CPSA will <;ompletely surround the north, south, and 
west sides of the Site in the future depends on the occurrence of 
future land conveyances. 

(4) The CSLC is not an operator on any of the land contiguous to the 
Site and has no plans to be an operator on such land in the future. 

CSLC staff requests that the EE/CA be revised to further clarify the 
jurisdiction of the CSLC both in the text and on Figure 2-1. 

Recommended Alternative 

Please provide the correct assumed dredge volume for Alternative 5 (the 
EE/CA provides two different volumes). 

• In Section 8.6 (page 8-17), the EE/CA states: "For purposes of 
evaluation of AlternativeS, a dredge volume of 10,700 CY [cubic 
yards] will be assumed with the understanding that the final 
dredge volume may be reduced or increased during the design 
stage." This dredge amount is also reflected in Table 9-J. 
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. . EPA Rejp_ons~ 

The EE/CA, Section 2.1, was modified to address 
this comment and other comments concerning 
CPSRA and Site ownership. 

Sections 8.6 and 9.0 ofthe EE/CA were modified 
so that·the revised estimated dredge volume was 
consistently presented for Alternative 5. 
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64. 

•' 
Comment 

• In Section 9 (page 9-5), the EE/CA states: "Alternative 5 includes 
a dredge volume of 14,400 CY, the final dredge volume may be 
reduced or increased during the design stage." 

Cost Analysis 
As noted above, CSLC staff supports the planned removal action for the 
Site; however, due to budgetary constraints of both State and Federal 
agencies, staff is concerned that the estimated costs for the Project wiii 
render the Project infeasible. For this reason, staff suggests that the EE/CA 
include a discussion of how the Project will be funded to provide a realistic 
approach to moving forward. 

EPA Response> . 

Comment acknowledged and noted. The EPA has 
selected Alternative 5 which is estimated to cost 
between $15.1M and $15.5M. EPA believes that 
Project funding can be obtained with the full 
participation of the potentially responsible parties 
identified for the Site. 

Written Comments from Elizabeth Goldstein, President, California State Parks Foundation, dated September 13, 2013 
65. I I I On behalf of the California State Parks Foundation and our 130,000 Thank you for your comment. The EPA 

Action Memorandum; Attachment l 
Yosemite Slough Site 

members statewide, I am writing to comment on the above referenced EPA appreciates the work of the California State Park 
plan to clean up Yosemite Slough. Foundation. For the reasons provided in Section 

The California State Parks Foundation is the only statewide non-profit 
membership organization dedicated to protecting, enhancing and 
advocating for California's 280 natural, cultural and historic state parks. 
Over our 40-year history, we have supported the stat park system by raising 
more than $186 million to support park programs and projects and have 
worked to protect countless natural, cultural and historical treasures found 
within our parks. On behalf of our members, we are committed to ensuring 
that state parks continue to provide recreation, adventure, renewal, and 
inspiration to all Californians. 

In partnership with California State Parks, we have been the project lead to 
raise the $30 million needed to help transform Candlestick Point State 
Recreation Area (CPSRA) into a model urban park. CSPF secured $14.3 
for the frrst and most ambitious phase of this project, restoration of the 
north side ofYosemite Slough at CPSRA, which broke ground in June 
2011 and was completed in 12 months. Key project elements included: 

• 

•. 

Removal of existing structures on the north side of Yosemite 
Slough canal along with debris and contaminated soils. 
Creation of seven new acres of tidal wetlands. 

• Re-vegetation with native plants to increase local biodiversity 

9.2.2 of the EE/CA, the EPA believes that 
Alternative 5 is the best response action to address 
the hazardous substance contamination at the Site. 
With respect to the CPSRA wetlands restoration 
project, the EE/CA, Section 6.1, has the following 
removal action objective to guide in the Site 
cleanup process: 

• Prevent Site Recontamination and Prevent 
Contaminant Migration to Adjacent Areas. 
Provide a remedy that (a) prevents, to the 
extent practicable, the migration of 
resuspended sediment during or following any 
removal operations to adjacent areas (e.g., 
California Parks wetland restoration areas, 
other wetland restoration areas, and South 
Basin), and; (b) ensures that the Yosemite 
Slough is not re-contaminated following 
remediation (i.e., permanence ofthe remedy) . 
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Creation of a nesting island for shorebirds, isolated by a tidal 

channel to protect nesters from feral animals and human 

disturbance. 
a Reduction in the amount of polluted runoff as a result of restored 

seasonal wetlands catching and filtering water. 
a Completion of a segment of the Bay Trail. 

P.hase II of the restoration project will include construction on the south 
side of Yosemite Slough to remove contaminated soils and rock fill, re­
grading to restore the land to tidal influence including the creation of 3 new 
wetlands acres, the creation of a second isolated bird nesting island and, re­
vegetation with native species. Phase Ill will complete the project by 
enhancing the local park so that its educational and recreational potential 
can be fully realized. 

We have reviewed the proposed EPA cleanup plan of Yosemite Slough 
including the cost alternatives. 

We appreciate the inclusion of our comments to -date including your 
requirement for additional hydro modeling as part of the design phase. We 
feel that it is essential that the EPA insure that dredge depth and cap depth 
reinforce the ecological gains achieved through the Yosemite Slough 
wetlands restoration project. 

As a champion for Candlestick Point State Recreation Area and key 
fundraiser for the Yosemite Slough Wetlands restoration, we urge you to 
adopt a cleanup plan that is respectful of the already completed cleanup 
effort and specifically maintains the biological and environmental integrity 
of the restored site and wetlands. 

'EiA _·R.esp~~---r;e 
~~ 

ueZ, District Su erintendent, 'California State De artment ofParks:and Recniation,-dated'Se tembed3, 20l3_. --,-

Action Memorandum; Attachment I 
Yosemite Slough Site 
March 2014 

State Park's land and improvements [Candlestick Point State Recreation With respect to the CPSRA wetlands restoration 
Area (CPSRA)] adjacent to the Yosemite Slough including wetland project, the EE/CA, Section 6.1, has the following 
restoration and bird island should be protected to the State's satisfaction removal action objective to guide the Site cleanup 
during cleanup, including mud removal, dewatering, and transporting process: 
processes. 
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o Prevent Site Recontamination and Pr:event 
Contaminant Migration to Adjacent Areas. 
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68. 

69. 
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Yosemite Slough Site 
March 2014 

-Comment,-_ 

If clean-up activities prevent daily tidal flow from reaching the wetland 

plants on State Park property or if the water course is redirected away from 
the wetland area, then wetland plants shall be irrigated as part of the 

project. 

If State Park's wetlands and upland cover is damaged in any way by 

Yosemite Slough cleanup efforts, areas affected should be restored to 

original condition without cost to State Parks. 

All construction debris/brick ruble on beach should be removed above and 

below the mean high tide elevation, as part ofthis Yosemite Slough clean­

up effort. 
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:EPA R~p_onse· _ 
Provide a remedy that (a) prevents, to the 
extent practiCable, the-migration of 
resuspended sediment during or following any 
removal operations to adjacent areas (e.g., 
California Parks wetland restoration areas, 
other wetland restoration areas, and South 
Basin), and; (b) ensures that the Yosemite­
Slough is not re-contaminated following 
remediation (i.e., permanence of the remedy). 

In its role as the lead regulatory agency for the 
response action, the EPA will make determinations 
concerning short-term and long-term · 
protectiveness. These determinations will be 
incorporated in response action design and in 
implementation of Alternative 5. 

Appendix F of the EE/CA contains federal and 
State ARARs concerning wetlands protection that 
the Yosemite Slough cleanup project must address. 
No changes were made to the EE/CA due to this 
comment. 

Appendix F ofthe EE/CA contains federal and 
State ARARs concerning wetlands protection that 
the Yosemite Slough cleanup project must address. 
No changes were made to the EE/CA due to this 
comment. 
The Site boundaries for the EPA's Yosemite 
Slough clean-up project are defined in the EE/CA, 
Section 2.1. In the Project design phase, protocols 
for removing debris within the Site boundaries will 
be defined. At this time, the EPA anticipates 
debris removal to include debris within the active 
excavation/construction zone and any observable 
debris (e.g., concrete, metal objects, and shopping 
carts) elsewhere within the Site boundaries whose 

----------
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Action Memorandum; Attachment I 
Yosemite Slough Site 
March 2014 

- ·. 'Comment-

State Parks is concerned with the EPA's use of a six inch biological active 

zone (BAZ) West of Griffith outfall which is too shallow for this area, as 

the area is a mudflat for a majority of a 24hour period. EPA should 

substantiate its BAZ findings and provide at least 12'" to 18" of"Clean Bay 

Mud" to the West of Griffith outfall. 

All dewatering of lead- and PCB-contaminated mud processes should have 
engineering controls in place to prevent the contaminants of concern 

compromising the area staging area is placed on. 

The Yosemite Slough area is a windy area and prevailing winds blow over 
CPSRA and into the San Francisco Bay. EPA should have engineered 
controls in place to prevent any contaminated material to be airborne, 
whether during the removal, dewatering, or transporting phases. There 
should be wind protection devices in place to protect CPSRA visitors and 
adjacent areas. 
EPA should ensure there are no impacts to existing adjacent land during the 
dewatering process. 

EPA should have engineered controls in place to ensure that odors are 
strictly controlled during dewatering process so that no offensive odors 
affect CPSRA visitors or the adjacent residents. EPA should establish a 
protocol for eliminating the odors should they become a nuisance during 
the dewatering phase and an EPA contact for complaints while dewatering 
is taking place. 
As the dewatering site may be an attractive nuisance, the dewatering site 
should be fenced and have adequate security personnel with an EPA 
placard/sign with an EPA 1-800 contact number for an EPA point-of-
contact. 

EPA should recommend geo tubes and not mud piles. 
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· EPA Response 

removal would not create unacceptable short-term 
risk and contaminant migration. 
For the purposes of the alternative analysis in the 
EE/CA, the EPA set the BAZ to be 6 inches deep 
with an IS-inch margin of safety. The EPA's 
selected response action, Alternative 5, allows for 
the margin of safety to be re-evaluated during the 
design phase. 

The EPA agrees with this comment. The 
engineering controls for the sediment processing 
area will be developed during the Project design 
phase. 

The EPA agrees with this comment. The EE/CA, 
Section 8.1.5, states that a Project air quality 
protection program will be developed during the 
Project design phase. 

The EPA agrees with this comment. The 
engineering controls for the sediment processing 
area will be developed during the Project design 
phase. 
The EPA agrees with this comment. The EE/CA, 
Section 8.1.5, states that a Project air quality 
protection program will be developed during the 
Project design phase. 

The EPA agrees with this comment. The sediment 
processing area will be staffed with security 
personnel-and a placard sign will be posted with 
contact information for the EPA along with other 
Project information. 
The EE/CA, Section 8.1.7, states that the specific 
method of sediment dewatering will be determined 
during the design stage, and based on the type of 
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Comment 

If State Park property is requested for use for dewatering the mud (in the 
geo tubes), then State Parks will be reimbursed for the fair market value 
rent for the use of the land and the appropriate State Right of Entry Permit 
or other land use document (as determined by State Parks) will need to be 
executed with associated processing fees paid and related State Park's 
CEQA performed. Final staging and dewatering area footprints should not 
impact the pending expansion of the community garden and should be 
coordinated with the State Parks District Superintendent or designee. 
Additionally, because a portion of the State Park property, noted as a 
potential dewatering site, is a part of land transfer agreement, then other 
party's acceptance of the temporaryuse_!!!ay be required. 
If EPA's clean-up ofthe Yosemite Slough and "dewatering ofthe mud" 
timing is such that the condition of the State Park property that is requested 
for use has changed as such that the area is no longer a feasible location for 
the dewatering, than a Plan B should be utilized; or if the requested use of 
the portion of State Park property is no longer under our ownership, than 
EPA will need to coordinate with new owners or revise its_.Q_lan. 
State Parks requests EPA to incorporate aesthetic bank stabilization using 
the Bay Trail and bio swales that are consistent with CPSRA 's general plan 
and the vision for the development of this area within CPSRA. 
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EPA Res_ppnse 
dredging method chosen, the amount of upland_ 
space available for dewatering, and the quantity of 
material to be removed. The EPA has successfully 
use9 the geotube technology for sediment 
dewatering at many sediment cleanup sites 
nationwide. 
The EE/CA, Section 8.1. 7, states that the property 
or properties used for Project staging and sediment 
processing would be leased for access and use 
during response action implementation. Details 
concerning lease agreements will be determined 
during the Project design phase. 

The EPA· agrees with this comment based on its 
understanding that State Parks will not 
compromise the feasibility of the dewatering area 
requested for use. The EPA expects to coordinate 
with State Parks or other relevant owners when 
making a determination regarding feasibility. 
Park-related site improvements (e.g., Bay Trail) 
are not within the scope of Alternative 5, the 
selected response action. However, the EE/CA, 
Section 8.1.3, presents a framework ofupland 
source controls to protect the quality and 
protectiveness of the response action. The EPA 
looks forward to coordinating with State Parks on 
the EPA cleanup project and State Parks wetlands 
restoration project at Yosemite Slough and 
working together to the benefit of both projects. 
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Comment 

There is a potential for listed species to be in the Yosemite Slough and 
adjacent areas, so EPA should obtain appropriate permits from State and 
Federal agencies. Additionally, EPA should use measures to avoid and 
minimize impacts to those species and measures should be implemented in 
consultation with US Fish and Wildlife Services and CA Department of 
Fish and Wildlife. 
Based upon the modeling that was done, the Slough is generally 
depositional. The most critical location would be at the mouth of the 
slough. It would be appropriate that the design show that 1-foot is 
sufficient, and if not, the cover depth should be increased. It is suggested to 
use 1-foot of cover only in the most protected areas at the upper end of the 
basins. 

It is assumed that EPA's post remediation bathymetry would be similar to 
existing. It is conceivable that the final bathymetry will be lower than 
existing. If so, this could change the hydraulics not only for the slough but 
for our basins as well, especially at the interface with the slough. 

Any modeling that EPA does should include our plans for the South Basin, 
or possibly include both with and without South Basin bathymetry. 

The biological suitability of sand depends on .what the ultimate goals are 
for the area that contains the sand. Sand can be good substrate for eelgrass 
and other sub-tidal species, and sandy areas are in relatively short supply in 
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EPA ResjJolvle. • 

The EE/CA, Appendix F, identifies the Applicable 
or Relevant and Appropriate Requirements 
(ARARs) that will apply to the planning and 
implementation of the selected response action at 
the Site. Appendix F identifies both federal and 
State ARARs for natural resources at the Site. 
The EPA agrees with this comment. The EPA 
will require additional hydrodynamic modeling of 
Yosemite Slough during the design stage to better 
estimate net erosion potential within the Site based 
on the current and future projected geometries of 
the slough to ensure the long-term protectiveness 
of the response action selected for the Site. 

The EE/CA, Section 6, identifies the RAOs and 
RGs that the selected response action must 
achieve. RAO No'.4 states the following: 

Support and Protect Healthy Aquatic and Benthic 
Communities. (a) Limit or reduce the potential 
risk to aquatic and benthic communities; and (b) 
establish post-remedial slough bottom conditions 
that support slough habitat (i.e., tidal 
mudflat) and a healthy benthic ecology. 

Based on RAO No.4, the design of the selected 
response action will be directed to maintain 
existing bathymetry so that this RAO can be 
achieved. 
The EPA generally agrees with this comment. 
Hydrodynamic modeling for the Site to be 
conducted during the design stage should consider 
current and future anticipated bathymetry for 
South Basin. In addition, please see the EPA's 
response to U.S. Navy General Comment No. I. 
The EPA agrees with this comment. The EPA will 
coordinate with State.Parks ·and other interested 
parties concerning important Project details and 
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our muddy Bay. Imported/engineered sand is typically not the ideal 
substrate. Salt marsh establishment can be affected due to sand's low 
concentration of organic material coupled with the compaction that is 
required for a cap. There are many areas with relatively sandy soils where 
tidal marsh vegetation does just fine. State Parks requests EPA to provide 
communication and allow State Parks' input during the design phase for the 
design specifications for the cap (depth-thickness, material, and compaction 
being key components). 
State Parks requests that the Yosemite Slough's remediation be consistent 
with the ecological goals of the California State Parks Foundation/State 
Park's remediation/restoration project. State Parks requests to be included 
in the design phase to contribute to design specifications. (i.e., to determine 
the dredge and cap thickness), and to select the fmal capping materials. It 
appears the EPA will be requiring additional hydro modeling as part of the 
design to ascertain the scouring/depositional environment. 

State Parks requests that EPA consider the clean-up goal closer to the goal 
determined by RWQWB for the California State Parks Foundation/State 
Parks' remediation/restoration project as it is in closer proximity and a 
better comparison than the Hunter's Point Shipyard remediation goal. 

sp~cifications that will be determined-c!w:ing.the 
Project design phase. 

The EE/CA, Section 6, RAO No. 1 states the 
following: 

o Protect Current and Future Beneficial 
Uses. Remediate COCs in a marmer that 
provides protection of human health and 
the environment based on reasonably 
anticipated current' and future beneficial 
uses ofthe Yosemite Slough including 
those described in the Regional Water 
Quality Control Board's Basin Plan and 
the California State Parks General Plan 
for the CPSRA. 

The EPA plans to coordinate the Project design, 
including additional hydrodynamic modeling with 
State Parks and other interested parties. 
The EPA carefully considered sediment cleanup 
goals throughout the EE/CA development process. 
The EPA believes the sediment RGs established in 
the EE/CA, Section 6.2, are protective of human 
health and environment at the Site. 

EPA should ensure regular communications with State Parks at all stages of I The EPA agrees with this comment. 
the Yosemite Slough clean-up by having the District Superintendent, or 
designee, at all meetings during design and implementation. 
EPA should continue its outreach and communication about this project to I The EPA agrees with this comment. 
all residents and businesses in the area. 
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Attaclzment 2: Applicable or Relevant and Appropriate Requirements (ARARs) 
Yosemite Slough Site, San Francisco, California 

This attachment identifies federal and state of California applicable or relevant and appropriate 
requirements (ARARs) for the selected removal action concerning the Yosemite Slough Site 
(Site) located in San Francisco, California. These ARARs were developed and evaluated in the 
Site Engineering Evaluation/Cost analysis (EE/CA) and included: (1) an initial determination of 
whether potential ARARs actually qualify as ARARs; and (2) a comparison for stringency 
between the federal and state regulations to identify the controlling ARARs. 

In accordance with Sections 104 and 106 of the Comprehensive Environmental Response, 
Compensation, and Liability Act of 1980 (CERCLA), as amended, the National Oil and 
Hazardous Substances Pollution Contingency Plan (NCP), Title 40 Code of Federal Regulations 
(CFR) § 300-415(j) states that removal actions must attain ARARs to the extent practicable. 
Section 300.5 of the NCP defines applicable requirements as cleanup standards, standards of 
control, and other substantive environmental protection requirements, criteria, or limitations 
promulgated under federal environmental or state environmental, or facility citing laws that 
specifically address a hazardous s4bstance, pollutant, contaminant, remedial action, location, or 
other circumstance at a CERCLA site. Section 300.5 of the NCP defines relevant and 
appropriate requirements as cleanup standards, standards of control, and other substantive 
requirements, criteria, or limitations promulgated under federal environmental, or state 
environmental, or facility citing laws that, while not "applicable" to a hazardous substance, 
pollutant, or contaminant, remedial action, location, or other circumstance at a CERCLA site, 
address problems or situations sufficiently similar to those encountered at the CERCLA site and 
are well suited to the pmticular site. · 

Because CERCLA on-site response actions do not require permitting, only substantive 
requirements are considered as possible ARARs. Administrative requirements, such as approval 
of or consultation with administrative bodies, issuance of permits, documentation, reporting, 
recordkeeping, and enforcement are not ARARs for CERCLA actions confined to the site. 

ARARs must be identified on a site-specific basis from information about specific chemicals at 
the site, specific features of the site location, and actions that are considered removal actions. 

As the lead federal agency, the EPA has primary responsibility for identifying federal ARARs at 
the Site. In October 2011, the EPA sent notification letters to federal and State Natural Resource 
Trustees (i.e., National Oceanic and Atmospheric Administration [NOAA], United States Fish 
and Wildlife Service [USFWS] and the California Department ofFish and Game [CDFG]), and 
State of Californ!a regulatory agencies (i.e., the Department of Toxic Substances Control 
[DTSC], the San Francisco Bay Regional Water Quality Control Board [Water Board], and the 
San Francisco Bay Conservation and Development Commission [BCDC]), requesting assistance 
to identify potential ARARs relevant to Yosemite Slough. 

An applicable federal requirement is an ARAR. An applicable state requirement is an ARAR 
only if it is more stringent than a similar federal ARAR. If the requirement is not legally 
applicable, then the requirement is evaluated to determine whether it is relevant and appropriate. 

Action Memorandum; Attachment 2 
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Relevant' and appropriate requirements are those cleanup st'andards, standards of control, and 
other substantive environmental protection requirements, criteria, or limitations promulgated 
under federal or state law that, _while not applicable, address problems or situations similar to the 
circumstances ofthe proposed response action and are well suited to the conditions of the site. A 
requirement must be determined to be both relevant and appropriate to be .considered an ARAR. 

The following criteria for determining relevance and appropriateness are listed in Title 40 Code 
of Federal Regulations (CFR) § 300.400(g)(2). 

1:1 The purpose of the requirement and the purpose of the CERCLA action; 

c The medium regulated or affected by the requirement and.the medium contaminated or 
affected at the CERCLA site; 

o The substances regulated by the requirement and the substances found at the CERCLA site; 

o Any variances, waivers, or exemptions of the requirement and their availability for the 
circumstances at the CERCLA site; 

o The type of place regulated and the type of place affected by the release or CERCLA action; 

o The·type and size of structure or facility regulated and the type and size of structure or 
facility affected by the release or contemplated by the CERCLA action; and 

o Any consideration of use or potential use of affected resources in the requirement and the use 
or potential use ofthe affected resources at the CERCLA site. 

The substantive provisions ofthe requirements were identified as potential federal and state 
chemical-, location-, and action-specific ARARs for the Site. The potential ARARs for this 
EE/CA are presented in Tables F-1, F-2, and F-3. The potential ARARs in Tables F-1, F-2, and 
F-3 apply to all removal action alternatives that underwent a ~etailed evaluation in the EE/CA 
with the exception ofthe No Action alternative which has.no ARARs. 

Each potential ARAR is assigned with a determination of status (i.e., applicable or relevant and 
appropriate). For the determination of relevance and appropriateness, the pertinent criteria were 
examined to determine whether the requirements addressed problems or situations sufficiently 
similar to the circumstances of the release or response action contemplated, and whether the 
requirement was well suited to the Site. 

To qualify as a California State ARAR under CERCLA and the NCP, a state requirement must 
be: 

o A state law; 
o An environmental or facility siting law; 
o Promulgated (of general applicability and legally enforceable); 
o Substantive (not procedural-or administrative); 
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• More stringent than the federal requirement; 
• Identified in a timely manner; and 
• Consistently applied. 

To constitute an ARAR, a requirement must be substantive. Therefore, only the substantive 
provisions of requirements identified as ARARs in :this analysis are considered to be ARARs. 
Permits are considered to be procedural or administrative requirements. Provisions of g~nerally 
relevant federal and state statutes and regulations that were determined to be procedural or not 
environmental, including permit requirements, are not considered to be ARARs. CERCLA 
§121(e)(l) (42 Unite_d States Code§ 962l[e][l]), states that, "No Federal, State, or locai permit 
shall be required for the portion of any removal or remedial action conducted entirely on_.site, 
where such remedial action is selected and carried out in compliance with this section."1 The 
term "on-site" is defined for purposes ofthis ARARs discussion as "the areal extent of 
contamination and all suitable areas in very close ·proximity to the contamination necessary for 
implementation of the response action" (40 CFR § 300.5). Pursuant to the definition of the term 
"on-site" in 40 CFR § 300.5, the EPA determined that "on-site" at the Site is considered to be 
within the Site boundaries as defined in Figure 2-1 of the EECA and further described in Section 
2. In addition, EPA has determined the following areas to also be considered "on-site": 

• The banks ofYosemite Slough as needed to construct bank stability aspects ofthe selected 
removal action; 

• Those areas identified by the EPA in need of improved storm water management for purposes 
to prevent poten~ial re-contamination of the Site; 

11 Project staging areas needed to implement and oversee the response action work identified in 
the EE/CA and finalized during the response action design; and, 

111 The dredged materials stockpile areas including sediment dewatering locations tentatively 
identified in the EE/CA and finalized during the response action design. 

Nonpromulgated advisories or guidance issued by federal or state governments are not legally 
binding and do not have the status of ARARs. However, such requirements may be useful, and 
are "to-be-considered" criteria (40 CFR § 300.400[g][3]). To-be-considered criteria complement 
ARARs, but do not override them. They are useful for guiding decisions on cleanup levels or 
methodologies when regulatory standards are not available. 
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Federal and State Chemicai-Specifica Applicable or Relevant and Appropriate Requirements 
Action Memorandum. Yosemite Slouah. San Francisco. California 

Waste California Code of I Applicable 
waste. A solid waste is I Regulations (CCR) title 22, § 
characterized as toxic, based 66261.100 
on the toxicity characteristic 
leaching procedure, if the 
waste exceeds the toxicity 
characteristic leaching 
procedure maximum 
concentrations. 
Toxic Substances Control Act (15 USC, ch. 53, §§ 2601 through 2692) 
Regulates storage and Sediments located in 40 CFR § 76l(c) Relevant and 
disposal of PCB remediation marine ecosystems appropriate 
waste found in sediments. contaminated with 

PCBs 

I I I 
ate Requirements 

'!lte and Regional Water Quality Control Boardsc 
Definition of "non-RCRA Waste CCR title 22, § 66261.10 I Applicable 
hazardous waste" 
Definitions of designated Waste CCR title. 27, §§2021 0, 20220, Applicable 
waste, nonhazardous waste and and 20230 
inert waste 

I Applicable for detennining whether 
waste is hazardous. 

EPA must approve-any plans requiring 
sampling, cleanup, disposal, or storage 
of PCB contaminated sediments in 
marine ecosystems. PCB remediation 
cleanup methods and standards set 

1 based ueon risk and aooroved bv EPA. 

Applicable for determining whether a 
waste is a non-RCRA hazardous waste. 
Potential ARAR for classifying waste. 
These soil classifications determine state 
classification and siting requirements for 

waste to land. 



Federal and State Chemicai-Specifica Applicable or Relevant and Appropriate Requirements 
Action Memorandum. Yosemite Slouah. San Francisco. California 

Discharges to waters of the 
United States 

Discharges to waters of the 
United States 

in San Francisco Bay. 
Establishes water quality 
objectives including narrative 
and numerical standards. 

Notes: 

Impact to surface water 

Impact to surface water 

Water Quality Standards, National 
Toxics Rule and California Toxics 
Rule 40 CFR §§ 131.36(b) and 
131.3 8 

National Pollutant Discharge 
Elimination System permits. 33 
USC § 1342 {a) and {q); 40 CFR 
Part 122, Subpart C 

Applicable 

Relevant and 
Appropriate 

Comprehensive Water Quality I Applicable 
Control Plan for the San Francisco 
Bay Basin (as required by the 
Porter-Cologne Water Quality 
Control Act, Cal. Water Code § 
13240) Chapter 2 Beneficial Uses, 
Chapter 3 Water Quality 
Objectives for turbidity, dissolved 
oxygen, and toxicity (see Basin 
Plan Tables 3-3 and 3-3B. 

Potentially applicable to the discharge of 
contaminants to surface water expected 
during dredging. Water quality criteria 
under this potential ARAR together with 
the State's existing water quality standards 
shall be used when controlling pollution in 
inland waters and enclosed bays and 
estuaries. 
Discharges of municipal combined sewer 
overflows into the Slough are potentially 
relevant and appropriate to the design of 
the remedy and to maintain the integrity of 
the 

Substantive requirements pertaining to 
beneficial uses and water quality 
objectives for turbidity, dissolved oxygen 
and toxicity are potentially applicable 
during dredging activities. Beneficial uses 
for Yosemite Slough include: commercial 
and sport fishing; estuarine habitat; contact 
and noncontact water recreation; and 
wildlife habitat. 

• Many potential action-specific ARARs contain chemical-specific limitations and are addressed in Table E-2, Potential Action-Specific ARARs. 
b Only the substantive provisions of the requirements cited in this table are potential ARARs. 
c Statutes and policies, and their citations, are provided as headings to identify general categories of potential ARARs for the convenience of the reader; listing the statutes and policies does 

not indicate that the EPA has determined that the entire statutes or policies as potential ARARs; specific potential ARARs are addressed in the table below each general heading; only 
pertinent substantive requirements of specific citations are considered potential ARARs. 

Key: 
§ 

ARAR 
CCR 
CFR 

Section 
Applicable or relevant and appropriate requirement 
California Code of Regulations 
Code of Federal Regulations 

ch. = Chapter 

mg/kg 
PCB 
ppm 

RCRA 
usc 

milligram per kilogram 
polychlorinated biphenyl 
part per million 
Resource Conservation and Recovery Act 
United States Code 



Federal and State location-Specific Applicable or Relevant and Appropriate Requirements 
Action Memorandum, Yosemite Slouqh, San Francisco. California 

Location Requirement Prerequisite Citation a 

Preliminary 
ARAR 

Determination• Comments 
! Biological Resources- Federal Requirements I 

grarorv mra are~ Protects almost all species of Presence of migratory Migratory Bird Treaty Relevant and The substantive portions are 
native migratory birds in the birds Act of 1972;16 USC appropriate relevant and appropriate as 
United States from an §703 migratory birds have been 
unregulated "take," of observed at the site. 
designated migratory birds, Response actions wi II be 

and young. designed to avoid "take". 
Marine mammal area I Protects any marine Presence of marine Marine Mammal Relevant and Marine mammals are known 

mammal in the United States mammals Protection Action 16 Appropriate to be present near Yosemite 
except as provided by USC§§ 1362{13) and Slough, thus substantive 
international treaties from an 1372(a)(2) provisions are relevant and 
unregulated "taking. appropriate if the selected 

response action constitutes a 
taki -

Federally protected species I Prohibits "take" of Federal Presence of Federally Endangered Species Applicable California Clapper Rail and 
area Endangered Species Act protected species Act 16 USC§§ 1531 - the Green Sturgeon are two 

protected species. Requires 1543 federally protective species 
Federal Agency review of that have not been identified 
actions. Allows for either at the Site but they may visit 

or inhabit the Site in the 
future. 

Activities affecting the Coastal Zone Relevant and Potentially relevant because 
coastal zone, including Management Act 16 appropriate response actions at the Site 
lands there under and USC § 1456(c), may affect a coastal zone. 

acent shore land 15 CFR Part 930 



Federal and State Location-Specific Applicable or Relevant and Appropriate Requirements 
Action Memorandum, Yosemite Slough, San Francisco, California 

Location Requirement Prerequisite Citation" 

Preliminary 
ARAR 

Determination;, Comments 
I Hydrologic Resources- Federal Requirements --~ 

Navigable waters I Permits required for Activities affecting Rivers and Harbors Relevant and The substantive provisions of 
structures or work in or navigable waters Act of 1899 33 USC § appropriate this requirement are relevant 
affecting navigable waters. 403, 33 CFR Part 322 and appropriate requirements 

for dredging and capping that 
_ affect navigable waters. 

!quirements 
Navigable waters I Action to prohibit discharge Waters of the United Clean Water Act of Applicable The substantive provisions 

of dredged or fill material States, including a mudflat 1988, as Amended, are applicable for the 
into waters of the United as described in 40 CFR Section 404, 33 USC § discharge of dredged or fill 
States without a permit. §230.42 1344, material to a waters of the 

33 CFR § 320.4 and United States. EPA will 
Part 323, notify USFWS of plans and 
40 CFR §§ 230.10, actions taken to comply with 
230.11, 230.20- these potential ARARs. 
230.32, and 230.42 

Presence of a State listed CCR title 14, §§ 670.1, Applicable Prohibits the "taking" of 
proposed threatened or I species 670.2 and 670.5 listed and proposed 
endangered species. threatened or endangered 

State species except as 
otherwise provided in State 
law. 

Habitat for bird nests and I Prohibits the take, Nests and eggs Cal. Fish and Game Applicable The substantive provisions of 
eggs possession or needless Code § 3503 this requirement are potential 

destruction of the nest or ARARs. 
__ of any bird 

Habitat for Nongame birds I Prohibits the take of Nongame birds. I Cal. Fish and Game I Applicable I The substantive provisions of 
nongame birds Code § 3800 this requirement are potential 

ARARs. 
Nongame mammals I Prohibits the take or Nongame mammals Cal. Fish and Game Applicable The substantive provisions of 

possession of nongame Code § 4150 this requirement are potential 
mammals. ARARs. 

Habitat for mollusks Prohibits the take or Mollusks, crustaceans, and Cal. Fish and Game Applicable The substantive provisions of 
crustaceans, and possession unless expressly invertebrates Code § 8500 this requirement are potential 
invertebrates permitted, of mollusks, ARARs. 

crustaceans, and 
invertebrates. 



Federal and State Location-Specific Applicable or Relevant and Appropriate Requirements 
Action Memorandum. Yosemite Slouch. San Francisco. California 

Bay coastal zone 

Tidelands or submerged 
lands adjacent to San 
Francisco Bay 

Reduce fill and disposal of 
dredged material in San 
Francisco Bay, maintain 
marshes and mudflats to the 
fullest extent possible to 
conserve wildlife, abate 
pollution, and protect the 
beneficial uses of the 
Establishes a permit 
requirement to fill, extract, 
or to make any substantial 
change in use of any water, 
land or structure in or near 
San Francisco Bay. 

Activities affecting 
San Francisco Bay 
and 100 feet of the 
shoreline 

Filling or extracting 
materials in tidelands 
(land lying between mean 
high tide and mean low 
tide) and submerged lands 
(land lying below mean 
low tide) in or near San 
Francisco B 

San Francisco Bay 
Plan at CCR title 14, 
§§ 10110 through 
] 1990 

McActeer-Petris Act 
Cal. Gov. Code title 
7.2, § 66632 

Relevant and 
appropriate 

Applicable 

The remedial alternatives 
will comply to the extent 
possible with the substantive 
purposes of the San 
Francisco Bay Plan. 

The substantive provisions of 
this requirement are potential 
ARARs. 



Federal and State Location-Specific Applicable or Relevant and Appropriate Requirements 
Action Memorandum. Yosemite Slouah. San Francisco. California 

Location Requirement Prerequisite Citation a 
~--------- ---- - ---- ------

yvetlands Protection- State Requirements 

Notes: 

Prohibits depositing in, 
permitting to pass into, or 
placing where the following 
can pass into waters of the 
state: petroleum, acid, coal 
or oil tar, aniline, asphalt, 
bitumen, residuary products 
of petroleum, carbonaceous 
material or substance, or any 
substance or material 
harmful to fish, plant life, 
mammals or bird life. 

Deposit of material 
harmful to fish, plant, 
or bird life 

• Only the substantive provisions of the requirements cited in this table are potential ARARs. 

Key: 
§ = Section 

ARAR = Applicable or relevant and appropriate requirement 
Cal. = California 
CFR = Code of Federal Regulations 

Regs. = Regulations 
TBC = to-be-considered 
USC = United States Code 

Cal. Fish and 
Game Code 
§ 5650(a) 

Preliminary 
ARAR 

Determination" 

Relevant and 
appropriate 

Comments 

The substantive provisions of 
§ 5650(a) are relevant and 
appropriate 



Federal and State Action-Specific Applicable or Relevant and Appropriate Requirements 
Action Memorandum. Yosemite Slouoh. San Francisco. California 

waste 

On-site generation of 
waste 

Stockpiling and 
dewatering of 
sediment for off- site 
disposal 

Person who generates waste 
shall determine if the waste is I waste 
a RCRA hazardous waste. 

Requirements for analyzing 
waste for determining 
whether waste is hazardous. 

Allows generators to 
accumulate solid remediation 
waste in an EPA -designated 
pile for storage only up to 2 
years during response actions 
without triggering land 
disposal restrictions. 

Generator of waste 

RCRA hazardous 
waste temporarily 
stored in piles 

CCR title 22, § 
66264.13(a) and (b) 

40 CFR § 264.SS4(a), 
(d), (g), (h), (i), G), and 
(k) 

Applicable 

Applicable 

Relevant and 
appropriate 

These regulations are applicable to any 
operation that generates waste. A 
determination whether the waste is 
RCRA hazardous waste will be made at 
the time it iS oPnPr~tpfi 

These regulations are applicable to any 
operation that generates waste. A 
determination whether the waste is 
RCRA hazardous waste will be made at 
the time it is e:enerated. 

The response action work will 
temporarily stockpile debris, sediment 
and soil for Yosemite Slough in staging 
piles on land parcels in close proximity 
to the Site (e.g. property owned by the 
California State Parks located south of 
the Site}. Stockpiled sediment will be 
dewatered and treated as described in 
the EE/CA. EPA has determined that 
the real property used for these staging 
piles shall be considered "on-site" as 
defined by CERCLA and NCP. The 
EPA does not anticipate that the 
stockpiled materials will be RCRA 
hazardous waste; however, the EPA has 
determined that these requirements are 
relevant and appropriate for all 
stockoiled soil. debris and sediment. 



Federal and State Action-Specific Applicable or Relevant and Appropriate Requirements 
Action Memorandum. Yosemite Slouoh. San Francisco. California 

Discharge of water I Owners and operators of Discharge of 40 CFR Part 122, Relevant and 
construction activities must water Subpart C appropriate 
be in compliance with 
discharge standards 

Discharge to surface I Monitor the mass for each Permit 40 CFR Relevant and 
water pollutant limited in the requirements under § 122.44(i)( 1 )(iv) appropriate 

permit; the volume of CW A 30l(b) 
effluent discharged from each 
outfall. Monitor according to 
test procedures approved 
under 40 CFR Part 136 for 
the analyses of pollutants 
having approved methods 

Discharge to surface I Technology-based treatment Permit 40 CFR §125.3 Relevant and 
water requirements for permits requirements under appropriate 

CWA 30l(b) 

Storage of PCB I Establishes requirements for Storage of PCBs 40 CFR §§ 761.65(c)(4) Relevant and 
remediation waste storage of PCB remediation and appropriate 

wastes released into the ( c )(9) 
environment. 

Decontamination Establishes standards for the Decontamination 40 CFR § 761.79(b)(l) Relevant and 
standards for water disposal of water used for of water appropriate 
containing PCBs decontamination of 

equipment used in 
excavation, storage, and 
treatment of PCB 
remediation waste. 

The substantive requirement of 40 CFR 
Part 122 Subpart C will be followed in 
addressing discharges during the 
response action and from any land-
based stockpiles areas used to support 
or stage the response action. 
Substantive provisions are relevant and 
appropriate for the discharge of 
dewatering effluent. Specific discharge 
requirements will be provided in the 
response action design. 

Substantive provisions are relevant and 
appropriate for the discharge of 
dewatering effluent. Specific discharge 
requirements will be provided in the 

se action 

Excavated sediment that contains PCBs 
may be stored on site up to 180 days. 
The storage area must have a liner, 
cover, and run-on control system. 
The decontamination standard for PCBs 
is less than 3 micrograms per liter 
(J.lg/L) for water discharges to a publicly 
owned treatment works or to navigable 
waters or less than or equal to 0.5 J.lg/L 
PCBs for unrestricted use. 



Federal and State Action-Specific Applicable or Relevant and Appropriate Requirements 
Action Memorandum. Yosemite Slouch. San Francisco. California 

Action Citation" 

Preliminary 
ARAR 

Determination Comments Requirement Prerequisite 
I State Requirements I 

Stormwater discharge I Establishes the state Storm water Construction General Applicable Construction General Permit Order 
stormwater permit program discharge Permit Order 2009- 2009-0009-DWQ applies to excavation 
and sets forth substantive 0009-DWQ activities that affect at least I acre. 
conditions for construction adopted pursuant to Pursuant to the substantive permit 
sites larger than 1 acre 40 CFR Part 122, requirements, best management 

Subpart C; 40 CFR practices will be taken to prevent 
§ 122.44(s) construction pollutants from contacting 

storm water and keep erosion products 
from moving off site. Substantive 
permit requirements include the 
development of a Storm Water 
Pollution Prevention Plan. 

Dredging and I Requires that dredge and fill Mudflat alteration Clean Water Act Applicable EPA will coordinate with California 
Excavation activities in navigable water Section 401, 33 U.S.C. Regional Water Board to ensure 

under CW A Section 404 1341 State Water substantive requirements are met during 
achieves state water quality Quality Certification response action. 
standards 

Creation of visible I Limits visible emissions and Creation of visible Bay Area Air Quality Applicable Applicable to any response action 
emissions particulate emissions emissions Management District which may discharge air contaminants 

I 
(BAAQMD) as defined by this rule. 
Regulation 6 

Creation of Odors l Limits odorous emissions and Creation of Odors BAAQMD, Regulation Applicable Applicable to any response action 
places maximum 7 which may odors as defined by this rule 
concentration limits on and establishes measures to address 
certain organic emissions complaints received about odors. 

Transportation of I Prior to transport, establishes Transportation of CCR title 22, §§ Applicable Applicable to hazardous wastes that is 
hazardous waste for container packaging and hazardous waste 66262.30 thru 66262.34 stored temporarily onsite prior to offsite 

labeling in accordance with disposal. 
RCRA and Department of 

irements. 
Use and Management Ensures appropriate Treatment, storage, 22 CCR title 22, §§ Relevant and Use of compatible containers, container 
of Containers of treatment, storage, and and removal of 66264.171 thru Appropriate inspections, provisions for secondary 
hazardous waste removal of hazardous waste hazardous waste 66264.178 containment, closing containers during 

transport, and removal of all hazardous 
material at completion of response 
action. 



Federal and State Action-Specific Applicable or Relevant and Appropriate Requirements 
Action Memorandum, Yosemite Slough, San Francisco. California 

Scope, Management and I Land disposal of I CCR title 22, Relevant and 
Applications of LDRs hazardous waste §§66268.1 - 66268.5, Appropriate 

66268.30 - 66268.35, 
and 66268.50 

Dredging and Actions taken by or at the Action taken by or CCR title 27, §§ Relevant and 
Excavation direction of public agencies at the direction of a 20090(d) and 20200- appropriate 

to clean up or abate public agency to 20230. 
conditions of pollution or cleanup release of 
nuisance resulting from pollutant which 
unintentional or unauthorized may result in 
releases of waste or discharges of solid 
pollutants to the environment waste to land for 
are exempt from State Water treatment, storage 
Resources Control Board or disposal. 
(SWRCB) regulation of 
discharges of solid waste to 
land under 27 CCR §§ 
20005-20090, provided that: 
I) wastes, pollutants, or 
contaminated materials 
removed from the immediate 
place of release shall be 
discharged according to the 
S WR CB -prom u I gated 
sections 20200 - 20230; and 
2) remedial actions intended 
to contain the wastes at the 
place of release shall 
implement applicable 
SWRCB -promulgated 
provisions of CCR Title 27, 
Division 2, Solid Wastes, to 
the extent feasible. 

Dredging, Excavation Interim testing procedures for Placement of USACE, Public Notice Applicable 
and Backfilling evaluating dredged material dredge materials in 92-7 

disposed of in San Francisco San Francisco Bay 

If hazardous waste is land disposed 
within the meaning of the LDRs, the 
hazardous waste will be managed in 
accordance with the standards stated in 
these sections of the regulation. 
This is a potential ARAR for the 
selected response action. 

Reassures that any wetland creation, 
uplands disposal, or dredging projects 
complete certain notification and 



Federal and State Action-Specific Applicable or Relevant and Appropriate Requirements 
Action Memorandum. Yosemite Slouah. San Francisco. California 

Action Requirement 
I California Civil Code1 

Institutional controls I Provides conditions under 
which land use restrictions 
will apply to successive 
owners of land. 

agreement with the owner of 
a hazardous waste facility to 
restrict present and future 
land uses 

I 
Institutional controls I Provides a streamlined 

process to be used to enter 
into an agreement to restrict 
specific use of property in 
order to implement the 
substantive use restrictions of 
Cal. Health and Safety Code 
§ 25232(b)(l)(A)--(E) 

Prerequisite 

Transfer property 
from the current 
Site owner to any 
subsequent Site 
owner. 

Hazardous waste 
permitted facility 
where restrictive 
land use is 
necessary to 
protect present or 
future public 
safety. 
Property requires 
restricted use to 
limit exposure to 
hazardous wastes. 

Citation a 

Cal. Civil Code § 14 71 

Cal. Health and Safety 
Code § 25202.5 

Cal. Health and Safety 
Code §§ 25222.1 and 
25355.5(a) (I )(C) 

Preliminary 
ARAR 

Determination 

Relevant and 
Appropriate 

Relevant and 
Appropriate 

Relevant and 
Appropriate 

Comments 

Substantive provisions are the following 
general narrative standard: "to do or 
refrain from doing some act on his or 
her own land ... [where] (a)(3) each act 
relates to the use of land and each act is 
reasonably necessary to protect present 
or future human health or safety or the 
environment as a result of the presence 
of hazardous materials, as defined in § 
25260 of the Cal. Health & Safety 
Code." This narrative standard would be 
implemented through incorporation of 
restrictive covenants in the deed at the 
time of transfer. 

The substantive provisions of this 
section are the general narrative 
standards to restrict "present and future 
uses of all or part of the land on which 
the facility .. .is located" to protect 
present or future public safety. 

Cal. Health & Safety Code § 25222.1 
provides the authority for the state to 
enter into voluntary agreements to 
establish land-use covenants with the 
owner of the property. The substantive 
provision of Cal. Health and Safety 
Code § 25222.1 is the general narrative 
standard: "restricting specified uses of 
the -----~· " 



Federal and State Action-Specific Applicable or Relevant and Appropriate Requirements 
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Notes: 

Provides a process for 
obtaining a written variance 
from a land use restriction 

Property owner 
requests variance 
from existing land 
use restriction. 

Cal. Health and Safety 
Code §§ 25233(c) and 
25234 

• Only the substantive provisions of the require'Tlents cited in this table are potential ARARs. 

Cal. Health and Safety Code § 25233(c) 
sets forth substantive criteria for 
granting variances from the uses 
prohibited in § 25232(b)( I )(A)-(E) 
based on specific environmental and 
health criteria. 

h Statutes and policies, and their citations, are provided as headings to identify general categories of potential ARARs for the convenience ofthe reader. Listing the statutes and policies 
docs not indicate that the EPA has determined that entire statutes or policies as potential ARARs; specific potential ARARs are addressed in the table below each general heading; only 
substantive requirements of specific citations are considered potential ARARs. 

Key: 
BAAQMD 

CCR 
CFR 

DTSC 
mg!kg 

PCB 
ppm 

RCRA 
usc 

Bay Area Air Quality Management District 
California Code of Regulations 
Code of Federal Regulations 
Department of Toxic Substances Control 
Milligram per kilogram 
Polychlorinated biphenyl 
Part per million 
Resource Conservation and Recovery Act 
United States Code 



' 
Abbreviations and Acronyms 

§ Section 

ARAR: applicable or relevant and appropriate requirement 

CCR California Code of Regulations 

CERCLA Comprehensive Environmental Response, Compensation, a~d Liability Act 

CFR Code ofFederal Regulations 

EP extraction procedure 

EPA United States Environmental Protection Agency 

Fed. Reg. Federal Register 

mg/kg milligram per kilogram 

NCP National Oil and Hazardous Substances Pollution Contingency Plan 

PCD polychlorinated biphenyl 

ppm part per million 

RCRA Resource Conservation and Recovery Act 

Res. Resolution 




